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1. Organizational Structure of the Project Advisory Committee 

In order to achieve the overall project objectives and to facilitate the coordination of the different 

components of the project, a functioning inter-component consultation mechanism will be put in place. 

Accordingly, the overall supervision and support on project implementation and the coordination among key 

Chinese stakeholders of the three project components, are ensured by a Project Advisory Committee (PAC).  

Please find below the guidelines, included in the Grant Application Form, in order to define a correct 

structure of the PAC: 

 The PAC will be chaired by a representative of the MoFCOM (Ministry of Commerce) of the 

People’s Republic of China and of the EU Delegation. 

 Members of the PAC include at least one representative of each Chinese partner institution, 

representatives of other relevant Chinese Government agencies as well as at least two representatives 

of the EU institutions and/or EU Member States outside the Consortium. 

 The representatives of the implementing Consortium will be invited to participate as observers. 

 The team of EU Resident experts and Team Leader, skilled on technical aspects of the main themes 

of the project, will attend the PAC meeting and act as Secretariat. 
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This PAC Organizational Structure has to be confirmed and finalized with possible contribution from the 

European Delegation and Chinese Beneficiaries.  

 

As Chairman: 

 China – Ministry of Commerce, Representative;  

 European Delegation, Representative;  

As Members: 

 China – National Development and Reform Commission, Representative ;   

 China – Ministry of Finance, Representative; 

 China – Ministry of Civil Affairs, Representative; 

 China – Ministry of Human Resources and Social Security, Representative; 

 China – Ministry of Agriculture, Representative; 

 China – National Health and Family Planning Commission, Representative; 

 China – Chinese Insurance Regulatory Commission, Representative; 

 China – All-China Women's Federation, Representative; 

 China – Legislative Affairs Office of the State Council, Representative; 

 European – Institutions / Member States, At least  2 representatives. 

As Observers: 

 Mr. Gabriele Uselli, INPS - Head of the Central Department for the Individual Account - Project 

Leader;  

 Mr. Marco Villani, Formez - Chief Operating Officer - Project Secretariat and Component 2 

Coordinator; 

 Mr. Laurent de l’Espinay, ADECRI - Project Manager - Component 1 Coordinator; 

 Mrs. Monika Szostak, Ministry of Labour and Social Policy - Director of International 

Co-operation Department - Component 3 Coordinator. 

As Secretariat: 

 Mr. Jean Victor Gruat - Resident Expert Comp 1; 

 Mr. Stefano Patriarca - Resident Expert Comp 2/ Team Leader; 

 Mrs. Marzena Breza - Resident Expert Comp 3. 

During the first PAC meeting will be present as observers from the Consortium, also: 

 Mrs. Lucia Ortiz, Ministry of Employment and Social Security, Deputy Director of International 

Social and Labour Relations; 

 Mr. Agustín Fernández, Foundation International and Iberoamerican for Administration and 

Public Policies, Head of Unit of Public Administration and Social Affairs. 
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2. Yearly work schedule 

2.1. Overall 

The overall scope of the SPRP project is to further develop social equity and inclusiveness of economic 

development throughout Chinese society. To better describe the specific objectives both problems/needs and 

cross cutting issues have been analyzed in order to define the three different Components of the SPRP 

project. For each Component specific Chinese government entities have also been identified. The latter 

would play the role of partner of the consortium. The three Components are the following: 

Component 1 

Consolidation of institutional capacity for social protection policy development and 

reforms in collaboration with the National Development and Reform Commission 

(NDRC). 

Component 2 
Enhancing the institutional capacity for financial management and supervision concerning 

social security funds in collaboration with the Ministry of Finance (MoF). 

Component 3 
Improving the legal framework and policy for social assistance in collaboration with the 

Ministry of Civil Affairs (MoCA). 

The activities of the project are performed by a Consortium of European States so organized (European 

Member State / Institution / Representative): 

 Italy / National Social Insurance Agency / Mr. Gabriele Uselli 

 Italy / Formez PA / Mr. Marco Villani 

 Italy / National School of Administration / Mr. Renzo Turatto 

 France / Agency for the Development and Coordination of International Relations / Mr. Laurent De 

L’Espinay 

 Belgium / Federal Public Services Social Security / Mr. Didier Verbeke 

 Poland / Ministry of Labor and Social Policy / Ms. Agata Tomasiak 

 Spain / Ministry of Employment and Social Security / Ms. Lucia Ortiz 

 Spain / Foundation International and Iberoamerican for Administration and Public Policies / Mr. 

Agustín Fernández 

 Czech Republic / Ministry of Labour and Social Affairs / Mr. Pavel Janecek 

 Romania / Ministry of Labor, Family, Social Protection and Elderly / Ms. Olivia Rosandu 

Starting from the three Components, described above, several Expected Results for the SPRP project have 

been identified. The first Expected Result is generally broad and on the other hand, the other 10 are strictly 

connected to each specific Component. 

The tables below summarize the results identified for each component and the topics proposed for 

consideration when pursuing each result. It is important to underline that these topics have been modified in 

relation to the first version shared in the Grant application form, in order to adapt them to what was required 

by the Chinese Beneficiaries. 

Moreover, in addition to the specific project results, it has to be considered that EU-China Social Protection 

Reform Project is part of a Bigger Context of Cooperation and Partnership that has been set up between 

Europe and China. For this reason this project also represents a great opportunity to: 
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 Establish a Mechanism for EU-China High Level Dialogue on other significant matters at a more 

global level.  

 Create several partnerships between Specialized Public Bodies of EU Member States and the 

Chinese Government Agencies. 

This project has a strong potential in paving the way for performing better in the future and establishing 

dialogue and cooperation between all the stakeholders. 

Horizontal 

R1 

The mechanism for EU-China high level policy dialogue on social protection reform is established 

and partnerships with the Specialized Public Bodies of EU Member States and the National 

Development and Reform Commission (NDRC), the Ministry of Finance (MoF) and the Ministry of 

Civil Affairs (MoCA) on social protection have been set up and they are active. 

Component 1 

R2 
Under the leadership of the NDRC, coordination of policy making among government agencies in 

areas related to social protection reform is strengthened. 

R3 
The capacity of the NDRC in policy development and implementation, notably establishing and 

enforcing a national policy evaluation technique in the area of social protection, is enhanced. 

R4 

National policy framework for a full coverage of old-age insurance system throughout China is 

consolidated by strengthening the interface of various schemes, pension funding pooling, old-age 

insurance scheme for civil servants/the employee of public agencies and the existing multi-layer 

pension system. 

R5 

Reform efforts in response to urbanization trends, in particular the harmonization and integration of 

the various basic social protection systems for different groups of beneficiaries, the portability of 

social insurances and better suited assistance schemes. 

Component 2 

R6 

The capacity of MoF financial management and supervision of central and local model of social 

security system and the extension of social security system coverage are enhanced, in particular in 

the fields of division of expenditure responsibilities, mid -terms budgeting of fund, and performance 

assessment model. 

 

R7 

Enhance the top level design ability in the basic pension insurance; establish actuarial analysis 

models for basic pension insurance reform. 

 

R8 

The capacity of the MoF in the management of social insurance funds, focusing on fiscal support 

budgeting, account system, investment techniques and adjustment mechanisms for pension benefits 

is  strengthened. 
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Component 3 

R9 

The capacity of the MoCA for promulgating and enforcing the Social Assistance Law and the 

regulations on rural and urban minimum standards of living are strengthened; the skills of local 

officials in policy transmission and implementation are upgraded. 

R10 

The legal frameworks on a) formulation of unified standards for the estimation and calculation of 

social assistance benefits, b) recognition of social assistance target groups and c) identification of 

low-income families are consolidated. 

R11 
Efforts of the MoCA in improved care for poor rural people and disabled people are strengthened, 

and public information and transparency of social assistance policies are raised at provincial level. 
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Topic Table 

Component 1 

Result # Topic 

R2 
1.1.1 Social insurance administration systems reform (Contributing to the elaboration of the XIIIth National Five-Year Plan 2016-2020) 

1.1.2 Coordination of policy making among government agencies in areas related to social protection reform 

R3 

1.2.1 Relationship of pension benefit with minimum social wage 

1.2.2 National policy evaluation technique in the area of social protection (indicators, methods and programs) 

R4 

1.3.1 Pension reform for public sectors 

1.3.2 
Social pooling of the basic pension component (Evaluation of the combination of social pooling and individual accounts techniques in 

pension schemes for employees0 

1.3.3 Universal social pension models 

1.3.4 Multi-tiered design of pension systems (public pension, enterprise annuity and individual pension) 

1.3.5 Occupational pension plans for public sectors and private pension plans 

1.3.6 Vesting, indexation and adjustment mechanisms of pension benefit 

1.3.7 Ageing population and possible strategy of dealing with this situation 

1.3.8 Issue related to the informal sector integration in social security schemes 

1.3.9 NDC (notional defined contribution) pension reform  

R5 
1.4.1 Improvement of the individual account component in public pension system for urban workers 

1.4.2 Relationship between social-economic development and the redistribution function of social security 
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1.4.3 Strategy of integrating social security system in urban and rural context also through the portability of social insurances 

Component 2 

Result # Topic 

R6 

2.1.1 Division of decision power and expenditure responsibilities on social security between central and local government 

2.1.2 Social security coverage on  informal employment:  methodologies and tools of analysis and management 

2.1.3 Fiscal policies in support to social security, leverage among different financial sources and efficiency of fund use 

2.1.4 Mid-term budgeting of social security 

2.1.5 Models for evaluating effects of social security policy implementation 

R7 

2.2.1 Nominal personal account reform in the basic pension insurance system 

2.2.2 Models and Methodologies for the Social and Economic sustainability analysis in social protection system 

2.2.3 Methodologies and Actuarial Models for pension insurance 

R8 

2.3.1 Budgeting of social security expenditures and fund management 

2.3.2 Investment strategies of social funds and risk control methodologies 

2.3.3 Management of basic Pension Fund 

Component 3 

Result # Topic 

R9 

3.1.1 Legal framework on Social Assistance 

3.1.2 Governance framework for Social Assistance administration and management process 

3.1.3 Processes and activities of policy transmission and implementation carried out at central and local level of Social Assistance 

3.1.4 Monitoring and evaluation of Social Assistance schemes 

R10 3.2.1 Experiences on unified standards for calculation of Social Assistance benefits 
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3.2.2 Identification of Social Assistance target groups 

3.2.3 Overlapping and “cliff” effect management and policy framework 

3.2.4 Procedures and methods for requirement verification within Social Assistance system at central, local, urban and rural level 

R11 

3.3.1 Social Assistance specific groups - services for children, elderly, people with disabilities, with a special focus on poor rural people 

3.3.2 Social Assistance services for poor people and families – service delivery approach 

3.3.3 Communication techniques and channels of public information on Social Assistance policy 

 

Legend 

 Activity to be done within April 2015  

 Activity to be done within July 2015 

 

From the beginning of the project four months of work have already been carried out in Europe and, starting from February, the Resident Experts and the Team 

Leader have been in Beijing in order to share all the main aspects of the project. 

The valuable work that has been done has allowed us to refine the provisions in the Grant Application Form in order to make it more suitable to the needs of the 

Chinese Beneficiaries to whom this project is dedicated. This work of refinement has made possible that some assumptions inside the Grant Application Form have 

been revised and that they will be better underlined in the following paragraphs: 

 Annual instead of six-months work plans, 

 Six-months instead of quarterly Component reports, 

 Revision of Logical framework. 

All the activities planned for the first months of the project have been completed.  
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This work methodology, with the participation of qualified and high level representatives in Beijing in direct contact with the Chinese Beneficiaries, the remote 

support provided by all the Consortium Members and the constant communication between all the people involved, represents the key of success of this project and 

will last for its entire duration. 

As it is clear from the following work plans, the considered project approach, the consistency of the activities and the collaboration between all the people involved 

ensure that this project is actually homogeneous and organic, and not just an agglomeration of different parts. 

Finally, it is important to underline the flexibility demonstrated by the Resident Experts, the Team Leader and all the Consortium as a whole to accept all the 

requests made by the Chinese Beneficiaries and the EUD, always in accordance with the Grant Application Form and the project guidelines. 

In the following table it is showed the Overall Gantt of the project: 
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Component 2 - Enhance institutional capacity for 

financial management and supervision concerning 

social secuty funds

2.1

Result 6: The capacity of MoF financial management 

and supervision of central and local model of social 

security system and the extension of social security 

system coverage are enhanced, in particular in the 

fields of division of expenditure responsibilities, mid -

terms budgeting of fund, and performance 

assessment model.

2.1.1

Division of decision power and expenditure 

responsibilities on social security between central and 

local government

PD WS

2.1.2
Social security coverage on  informal employment:  

methodologies and tools of analysis and management
PD WS

2.1.3

Fiscal policies in support to social security, leverage 

among different financial sources and efficiency of fund 

use

2.1.4 Mid-term budgeting of social security

2.1.5
Models for evaluating effects of social security policy 

implementation

2.2

Result 7: Enhance the top level design ability in the 

basic pension insurance; establish actuarial 

analysis models for basic pension insurance reform.

2.2.1
Nominal personal account reform in the basic pension 

insurance system
PD WS

2.2.2
Models and Methodologies for the Social and Economic 

sustainability analysis in social protection system
PD WS

2.2.3
Methodologies and Actuarial Models for pension 

insurance
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Component 2 - Enhance institutional capacity for 

financial management and supervision concerning 

social secuty funds

2.3

Result 8: The capacity of the MoF in the 

management of social insurance funds, focusing on 

fiscal support budgeting, account system, 

investment techniques and adjustment mechanisms 

for pension benefits is  strengthened.

2.3.1
Budgeting of social security expenditures and fund 

management

2.3.2
Investment strategies of social funds and risk control 

methodologies

2.3.3 Management of basic Pension Fund
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S/SV Study visit abroad 

PD Panel Discussion

WS Workshop

C Technical consultancy by European expert

HLE First High Level Event on Social Assistance

Analysis Phase: Specific analysis of relevant EU experience, Training/visits to EU countries, Workshop with Stakeholders on the Analysis Phase, Elaboration of reform proposal.

Follow-up Phase: Follow-up and ongoing technical assistance and tool development, Training needs analysis and training definition, Possible Training conducted (EU and/or China), Possible pilot application, Evaluation 

of follow-up phase and lesson learned.

LEGENDA

Identification Phase: Situation analysis, Identification and review of possible relevant EU experience, Workshop with Stakeholders on the Identification Phase.
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Horizontal Mechanism for EU-China High level 

policy Dislogue on socilal protection reform is 

established

4.1 Inception

4.2 Visibility

4.3 High Level Event Management

4.4 Coordination and Monitoring

5 Function of the Project Advisory Committee

5.1 PAC meeting 
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Horizontal Activities - March 2015 - February 2016

 

 

LEGENDA

Horizontal Activities

Press Conference (Opening Event)

Closing Event

High Level Event

Deliverable of the Coordination and Monitoring activity

PAC Meeting



  EU-China Social Protection Reform Project 

Aide-Mémoire 

 

   EU-China Social Protection Reform Project - 19 

2.2. Horizontal Activities 

2.2.1. Inception  

The Inception phase (Macro-Activity 0.1) is crucial to the project, as it has allowed the launch of the 

project and the establishment of the requirements for an effective project management by setting the 

baseline, refining the internal organization and identifying the target groups related to the 

communication strategy. 

During the “Inception” the following activities have been carried out: 

 Consortium Experts Selection 

The Project Leader representative, the Component 1 Coordinator representative, the Component 2 

Coordinator representative, the Component 3 Coordinator representative and the Project Secretariat 

representative have met in order to interview the pre-selected and eligible candidates for the 

positions of Resident Experts and Office Manager. With the aim to provide a candidates’ 

pre-selection list, each Component Coordinator has evaluated each one of the candidates on the basis 

of their curricula vitae in accordance with the requirements needed by the position applied. At the 

conclusion of the interviews, performed during the different sections, the Project Leader 

representative, the Component 1 Coordinator representative, the Component 2 Coordinator 

representative, the Component 3 Coordinator representative and the Project Secretariat 

representative approved, on the basis of their curricula and contents of their interviews: 

 candidate Jean-Victor Gruat as the most suitable to cover the position of Resident Expert – 

C1; 

 candidate Stefano Patriarca as the most suitable to cover the position of Resident Expert – C2;  

 candidate Marzena Breza as the most suitable to cover the position of Resident Expert – C3; 

 candidate Leonardo Mazzoli as the most suitable to cover the position of Office Manager; 

 candidate Stefano Patriarca as the most suitable to cover the position of Team leader.  

These candidates have been shared and agreed with all the Consortium Members during the 

Representative Meeting held in Rome on the 30
th
 October 2014. 

The Project Leader, Mr. Gabriele Uselli, Director of the INPS Central Department for the Individual 

Account, announced to the Partners the names of the selected Resident Experts and Office Manager: 

 

 Mr. Jean-Victor Gruat, Resident Expert for the Component 1; 

 Mr. Stefano Patriarca, Resident Expert for the Component 2;  

 Mrs. Marzena Breza, Resident Expert for the Component 3; 

 Mr. Leonardo Mazzoli, Office Manager. 

During the meeting, Mr. Stefano Patriarca has been also selected as Team Leader. 

 

 

 Project Office Setup 

The choice of the office in Beijing required a strong involvement by the Project Secretariat and the 

Project Leader, considering the complications arisen in relation to: 
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 Constraints in the budget availability; 

 Differences in the parameters related to the measurement of the office surface used in 

European Countries and in China; 

 Communication not always clear; 

 Administrative and legal requirements in China for the contracts signature by foreign people. 

 

Considering all these complications, it was decided to rent a temporary office in order to allow 

people involved in the project and stationed in China, to not compromise their work and, at the same 

time, to give to the Office Manager the possibility, under the coordination of the Secretariat and the 

supervision of the Project Leader, to find a permanent solution for the project office in the following 

project years. 

 

 Finalization of the Detailed Activity Plan 

For details and descriptions of the detailed activity plan of each component, please refer to the 

paragraphs “2.4.1 Component 1”, “2.4.2 Component 2” and “2.4.3 Component 3”.  

The Grant application form also specifies that “The logical framework needs to be refined during the 

inception phase, including the definition of Objectively Verifiable Indicators”. This version of the 

Objectively Verifiable Indicators represents a proposal of fine tuning of that one inserted in the Grant 

Application Form. This proposal has been already shared by Resident Experts and Team Leader with 

the Chinese Beneficiaries representative.  
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 Preliminary Selection of Pilot Sites 

For details and descriptions of each activity please refer to the paragraphs 2.3.1.5, 2.3.2.5 and 2.3.3.5 

for respectively Component 1, Component 2 and Component 3. 

 

 Preliminary reports 

Reports on baseline data and detailed analysis of the audience for project results were produced for 

all the Components.  
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 Sharing of the Organizational Aspects of the Project 

 Fine tune the coordination mechanisms among the three Components: the Team Leader and 

the Resident Experts are managing the project activities in order to identify common points 

and mutually facilitate the activities. 

 Share the organizational aspects of the Project with the main Chinese Stakeholders: it has been 

defined and shared with the Chinese Beneficiaries and the Consortium Partners’ Internal 

Organization, into which each Institution, participating to the Consortium, has highlighted 

its working team assigned to the project and the related roles and responsibilities. 

 Commitment to a stable interaction and information sharing among all the stakeholders 

involved in the project through the establishment of periodic meetings and information 

sharing.
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In the table below it is showed the Consortium Partners internal organization for the SPRP project:  

 

Country Institution Name Position
Role in the SPRP 

Project
Responsabilities

Gabriele U selli
INPS Head of Individual 

Account
Project Leader

Responsible for the management of relations with the European Union, the European Delegation in

Beijing and with all the Consortium Partners. He has the power of final decision-makingfor any

possible issues internal to the Project. Finally, he is in charge to approve all the project final

outputs prepared by the different groups.

Maria Grazia 

Rocchi

INPS Director General 

Secretariat
Administrative Office

She supports the Project Leader in Manage the relations with the European Union, the European

Delegation in Beijing and the other Consortium Partners. She deals with the sharing of the

relevant information among all the Consortium Partners. She manages the relations with the Project

Secretariat, ensuring the monitoring and verification of the activities to it assigned.

Santina N iglio

INPS Pension Area 

Manager in the ICT 

Department

Project Manager Office

She deals with all the activities related to the management and the final accounting of the budget

proposals submitted by all the Consortium Partners. She also deals with the consolidation of the

Plans for the Project activities. In addition, the PMO, follows the implementation of the IT tools to

support project activities and the monitoring of project activities carried out to support the Auditor

for the assessment of costs.

Antonio D e 

Luca
INPS Head of Procurement Contract Management 

He manages all the aspects related to contractual acitivities for the trips organization. Furthermore,

he mantains the relations with the Consortium Partners in relation to contractual aspects. 

Antonello 

Crudo
INPS Head of Pension Component 1 Chief

Antonio D e 

Luca
INPS Head of Procurement Component 2 Chief

Luca Sabatini
INPS Head of Social 

Assistance Department 
Component 3 Chief

Internal Organization

Italy
Italian Institute of 

Social Security

Each Component Chief is responsible for the coordination and the management of the project 

activities assigned to INPS, in relation to its specific component. Moreover, each Component Chief 

monitors, on behalf of the Project Leader, the activities performed by the Consortium Partners in 

relation to its component, with the aim to ensure their correct execution and the achievement of 

the project expected results also taking into consideration the budget assigned to the component.
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Country Institution Name Position
Role in the SPRP 

Project
Responsabilities

Marco Villani
Chief Operating Officer - 

Formez

Silvia Boni
Expert in healt and social 

policy field
Expert

Giulio 

Artegiani

Manager of International 

Relations - Formez
Project Manager

Tania Elisa 

Aromando
Project Manager Assistant

Mario Barca Reporting activities

Rossella 

Mancusi 

Barone

Lawyer Legal activities

Patrizia Lucia 

Covello
Lawyer Contractual activities

Italy

N ational School of 

Administration

SN A

Aurelio La 

Torre

Internal Organization

Italy Formez PA 

•  Collection of data necessary to the project implementation 

•  Support in the management of relations between the EU and the Consortium

•  Implementation of sector studies (if needed) 

•  Organization of institutional meetings (PAC and IMC meetings and visibility events)

•  Organization of activities, offices, personnel and general logistics in China 

•  Support in the Collection of the financial reporting of the various Partners

•  Support in the preparation of documents and certification that will be required by the Audit of 

the EU 

•  Creation and management of a project website including translation and  publication of relevant 

documents

•  Creation and management of conventional and electronic archives of project documents 

•  Definition, in agreement with the project leader of tools and methodologies for collaboration

•  Support in the monitoring of statistical and financial data 

•  Technical support for the activities of the three Components

•  Support to the Project Leader for the preparation of administrative documents relating to financial 

and programming issues 

•  Preparation of the contract arrangements for the European public staff as mandated body, if 

delegated by the Project Leader

•  Preparation of the welcome kits, for all Europeans that will go to China, containing a set of 

practical information (telephone, logistics, orientation, emergencies, etc.) 
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Country Institution Name Position
Role in the SPRP 

Project
Responsabilities

D idier Verbeke FPS Social Security
Project Manager, member 

IMC

Michiel Van 

D er H eyden
FPS Social Security

Project Support, alternate 

IMC

Koen 

Vleminckx
FPS Social Security

Operational management 

component 1

Albert D e 

Bruyckere
National Pensions Office

Responsible for the 

cooperating BE social 

security institutions

Josée Goris

PPS Social Integration, anti-

Poverty Policy, Social 

Economy and Federal 

Urban Policy

Operational management 

component 3

Monika 

Szostak
Director

Marcin 

Pietruszka
Head of unit

Agata 

Tomasiak
Contact point

Marzena Breza Director

Internal Organization

 Belgium 

Federal Public 

Service Social 

Security

Poland
Ministry of Labour 

and Social Policy 
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Country Institution Name Position
Role in the SPRP 

Project
Responsabilities

Lacramioara 

Corcheş

Director general – DG 

Social Assistance

Project coordinator and 

Short term expert on Social 

Assistance / Social 

Protection/ Social Inclusion

Coordinating the activities performed in the project by RO

Elena D obre 

Director – Social Services 

and Social Inclusion 

Directorate

Coordinator of the social 

services and social 

inclusion sub component / 

activities performed in the 

project by RO, and Short 

Term Expert on Social 

Assistance / Social 

Protection/ Social Inclusion

Mihaela Grecu 

Director – Social 

Assistance Policies 

Directorate

Coordinator of the social 

assistance benefits sub 

component / activities 

performed in the project by 

RO, and Short Term Expert 

on Social Assistance / 

Social Protection

Olivia Rusandu

Public Manager - Social 

Services and Social 

Inclusion Directorate

Assistant project 

coordinator, Contact point 

for the relation with 

Consortium leader and 

partners and Short Term 

Expert on Social Assistance 

/ Social Protection/ Social 

Inclusion

Alexandru 

Alexe

Public Manager - Social 

Assistance Policies 

Directorate

Short term expert on Social 

Assistance / Social 

Protection

Cristina 

Grozavu 

Public Manager - Social 

Assistance Policies 

Directorate

Short term expert on Social 

Assistance/ Social 

Protection

Romania

Ministry of Labour,  

Family,  Social 

Protection and 

Elderly

 
 



EU-China Social Protection Reform Project 

   Aide-Mémoire 

 

                                                                              EU-China Social Protection 

Reform Project - 29 

Country Institution Name Position
Role in the SPRP 

Project
Responsabilities

Lucía Ortiz

Deputy Director of 

International Social and 

Labor Relations

Member of the IMC. 

Coordination of MEySs 

participation in the project. 

Contact point. Project 

supervisor and support.

Pilar Madrid

Head of Cabinet of the 

Secretary of State for Social 

Security

Project supervisor and 

support.

María Teresa 

Quílez

Deputy Director of 

Management and Economic 

and Financial Analysis. 

Directorate General of 

Planning for the Social 

Security

Project supervisor, support 

and activity designer.

Luisa Cano de 

Santayana

Advisor of Cabinet of the 

Secretary of State for Social 

Security 

Project supervisor and 

support.

D aniel García

Technical Advisor of 

Cabinet of the Secretary of 

State for Social Security

Project supervisor and 

support.

Montserrat 

Calvo

Technical Advisor of 

Cabinet of the Secretary of 

State for Social Security

Project supervisor and 

support.

Adelaida 

Bosch

Technical Advisor of the 

Deputy Direction of 

International Social and 

Labor Relations

Project supervisor and 

support. Assistant of IMC 

member.

Internal Organization

Spain

Ministry of 

Employment and 

Social Security 

MEySS
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Country Institution Name Position
Role in the SPRP 

Project
Responsabilities

Spain

Fundación 

Internacional y para 

Iberoamérica de 

Administración y 

Políticas Públicas 

FIIAPP

Augustin 

Fernandez
Director of Unit

Yannick 

D 'haene
General Delegate

Component Coordinator - 

Component 1

Laurent de 

l’Espinay
Project Manager

Deputy Component 

Coordinator  Focal point 

for France - 

Component 1/Component 

2/Component 3

Audrey Ferrand Executive Assistant

Secretarial support - 

Component 1/Component 

2/Component 3

Czech

Republic

Ministry of Labour 

and Social Affairs

Tomas 

Machanec

Director of the Social 

Security Department - 

Component 1

Tomas Machanec is mainly responsible for the operation of the Social Security Department and

previously he served as the advisor on pension reform to the minister. His duties consist of

managing the day-to-day work of the Department and he serves as an intermediary between the

policy makers (the political representation) and the executive body of the ministry. Therefore he

can provide expertise on both the policy-making process and the optimal running of the analytical

and legislative work of the Department.

Internal Organization

France

Agence pour le 

développement et la 

coordination des 

relations 

internationales

AD ECRI
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Country Institution Name Position
Role in the SPRP 

Project
Responsabilities

Jan Skorpik
Head of Actuarial Unit - 

Component 1

Jan Skorpik leads the Actuarial Unit which is responsible for the analysis and assessment of the

pension insurance, sickness insurance and injury insurance. This includes analysis of the potential

changes to the system. His unit follows the latest developments in the economy, demography and

society in order to perform all the necessary calculations and modelling. Economist by education,

Mr Skorpik has experience from two different governmental committees on pension reform (2004,

2010). In 2004 committee he prepared analysis of wide range of systemic pension reform

proposals made by Parliamentary political parties. He supports 2010 committee by analysis

concerning relevant pension issues discussed.

Martin 

Stepanek
Expert - Component 1

Martin Stepanek is a senior member of the Actuarial Unit with over 15 years of experience in the

Ministry. His expertise comprises history of the insurance schemes, international comparison and

sociological aspects of the schemes. Mr Stepanek has been a speaker at multiple international

pension related conferences.

Marek 

Suchomel
Expert - Component 1

Marek Suchomel is a junior member of the Actuarial Unit with 5 years of experience. He also

spent 6 months as at an internship at the OECD. His main duties are economic analysis and

pension modelling. He has experience from 2010 governmental committee too. And he has

presented Czech pension reform policy and concrete measures at different national and

international forum.

Katerna Jirkova

Director of the Social and 

Family Policy Department - 

Component 3

Katerna Jirkova is mainly responsible for managing and operation of the Department. She serves as

an intermediary between the political representation and the executive body of the Ministry. Her

principal expert competency consists in design of conceptual framework of social benefit systems,

family policy measures and social work. Related to the project she can provide expertise on both

the policy-making process and the optimal running of the analytical and legislative work.

Michaela 

Kepkova

Head of the Unit of Non-

contributory Social and 

Family Benefits - 

Component 3

Michaela Kepkova is responsible for managing and operation of the Unit. She is a lawyer with 

long lasting professional experience in state administration. She participates in design and 

implementation of all substantial social reforms during the past 30 years. At present, she is in 

charge of elaboration of concepts and factual and legal intentions and expounding of all non-

contributory benefit schemes (state social support, assistance in material need, benefits for people 

with disabilities). She also participated in the previous EU-China project (consulting on the Czech 

benefit system).

Internal Organization

Ministry of Labour 

and Social Affairs

Czech

Republic
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Country Institution Name Position
Role in the SPRP 

Project
Responsabilities

H ana 

Zelenkova
Component 3

Hana Zelenkova is a senior member of the Unit of Non-contributory Social and Family Benefits 

responsible for the international activities, comparisons, analysis and assessment of the social 

protection in general and social benefit schemes particularly. She focuses on issues related to fight 

against social exclusion and design of social inclusion strategies towards vulnerable groups of 

population. Economist by education and researched by background, she has experience from 

several EU project (Community Action Programme to Combat Social Exclusion 2002 - 2006, 

Mobility Partnership with the EU 2010). In 2004 – 2005 she was a member of Group of 

Specialists on Housing Policies for Social Cohesion of the Council of Europe. She also participated 

in the previous EU-China project (consulting on the Czech benefit system). 

D ana 

H acaperkova
Component 3

Dana Hacaperkova is a senior member of the Unit of Non-contributory Social and Family Benefits. 

Social worker by education and with over 18 years of engagement in the Ministry, she is 

experienced in methodological guidance of benefits providers as well as in preparing new pieces of 

legislation and legal readings in a field of social benefits.  Her expertise comprises history of the 

social assistance schemes, including analysis of the potential changes to the system, she deals with 

inclusion policies. She was a member of an expert group “Empowering of People in Extreme 

Poverty”  under the Council of Europe. She specializes in social protection and benefits for people 

with disabilities.

Jan Smida Component 3

Jan Smida is a junior member of the Unit of Non-contributory Social and Family Benefits with 3 

years of experience in methodological guidance of bodies performing assistance in material need. 

He is also involved in preparation of conceptual materials for social policy reforms, namely in the 

field of social assistance.

Pavel Janeček

Head of the International 

Cooperation Unit - contact 

person for Component 1 

and Component 3

LEGEN D A

Internal Organization

The cell highlighted in grey color, represents the person in charge to 

represent the Institution within the SPRP project

Ministry of Labour 

and Social Affairs

Czech

Republic
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Stefano 

Patriarca

He directly report to the Project Leader, whilst the other two EU Resident Experts will liaise with 

him for day-to-day operations in China. Moreover, he is responsible for the drafting of ToRs 

(Terms of References) for short-term missions, with the contribution of the other EU Resident 

Experts and Component Coordinators.

Jean Victor 

Gruat

Stefano 

Patriarca

Marzena Breza

Leonardo 

Mazzoli

He mainly deals with administrative and logistic matters. He has to ensure the correct functioning 

of the project office, to manage local petty cash, to coordinate financial reporting.

* Within the Beijing Office there are also 5 supporting staff people and the Chinese Experts selected on the basis of the Grant requirement

LEGEN D A
The cell highlighted in grey color, represents the person in charge to 

represent the Institution within the SPRP project

BEIJIN G OFFICE*

Team Leader

Component 1 Resident Expert

Component 2 Resident Expert

Component 3 Resident Expert

Office Manager

Resident Experts are responsible for the daily activities related to implementation of the project in 

China according to the agreed work-plans; they are also responsible in ensuring that any potential 

issue that may arise will be solved. They report to the related Component Coordinator of the 

reception of any necessary back office support for the Component. Furthermore, the EU Resident 

Experts closely work with the Chinese Stakeholders Public staff who will be involved in 

operational activities
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2.2.2. Visibility 

The EU-China SPRP dissemination activities will target an international audience. The EU MS have 

considerable experience in promoting such events and projects at international level, in terms of 

dissemination of information to targeted audiences, using specific channels. 

During the whole Project, the dissemination activities, addressed to the Main Chinese Stakeholders, are 

crucial in order to: 

 Constantly guarantee the alignment of activities to the needs of the Main Chinese Stakeholders; 

 Facilitate the achieving of the results that require the involvement of actors not directly involved in the 

project activities. 

In order to identify a solid Dissemination Plan and adequate Dissemination Tools, the Consortium does 

propose the following approach, which is based on 4 main phases, as shown below:  

 

The first two phases will be carried out during the initial months of the project (as described in 

“Inception” Macro Activity) in order to: 

 Define an adequate Communication Strategy according to the different Beneficiaries identified; 

 Plan the Communication and Dissemination Strategy to be undertaken during the project progress and 

Official Events (High Level Conferences). This strategy will be fit according to the different 

activities of the project ad described in Macro Activity 0.2 named “Visibility”.  

 In the section called "Definition of Communication Strategy", the Consortium will pay particular 

attention to the identification of the Clusters of the Beneficiaries involved in the different activities 

across the Project Component; the Cluster will be analyzed and classified according to their 

characteristics in terms of: 

 Geographical distribution; 

 Main information of interest; 
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 Preferential communication and information channels; 

 Level of digitalization. 

On the basis of this classification, specific actions will be taken in order to better focus the 

dissemination activities aimed to the Beneficiaries involved. 

The last two phases are based on ongoing activities that will be held during the duration of the entire 

project. 

The dissemination activities in question will be performed throughout the project, but with a specific 

focus on the Local Practices Units, formalizing a specific dissemination strategy that will be set up in 

order to ensure awareness in relation to the importance of the Project as well as the full commitment and 

the involvement during the project activities.  

For these reasons, dedicated campaigns will be planned at the beginning of each Local Practices 

planned during the Project. 

According to the lesson learned from the “EU-China Social Security Reform Cooperation Project”, the 

Consortium aims at assuring the widest dissemination of the Project Results by also considering the 

following features: 

 Translation in Chinese of the final documents, in order to guarantee the full understanding of the 

Main Chinese Stakeholders (NDRC, MoF and MoCA); 

 Highest Visibility of the Project with the possible collaboration of Experts with specific skills in 

Communications and Media Relations, in order to define a focused and effective Communication 

Strategy; 

 Interaction and collaboration with local Universities will be evaluated in order to reach a greater 

number of Final Beneficiaries guaranteeing the involvement and the dissemination at the local level. 

 

After the end of the project, final reports on communication issues will be sent to all the stakeholders 

involved. The final report will gather: the lessons learned about the three Components, the objectives 

achieved as well as a set of recommendations and strategies for future actions.  

The project represents an important example of international cooperation between countries and requires 

high level visibility, both across the countries (international visibility) and within the Chinese 

Stakeholders (local visibility). In order to guarantee the maximum visibility of Project results and EU 

Funding, the Consortium has defined a set of actions to highlight the main distinctive characteristics of 

the Project, such as the following: 

 European Funding of the Project: the Project will be totally funded by the European Commission 

according to the EuropeAid. The EuropeAid is responsible for bringing aid relating to policy 

development throughout the world, ensuring quality and effectiveness of the results; 

 International cooperation: Public Institutions of most important EU Member States will collaborate 

together for the achievement of common Results, promoting consolidation and re-usage of the 

European Best Practice; 

 Ambition and Challenging Results: the SPRP aims to provide specialist support to local authorities 

in order to reform the Chinese Social Security System. 
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In order to guarantee the full visibility of the Project, the Consortium will share information about the 

Project as well as the achievement of the main results with the widest audience. The visibility actions 

are more detailed in the description of the Macro-Activity 0.2 “Visibility”. 

In particular, all visibility actions will contain all the information in order to raise the awareness among 

both specific and general audiences of the why the EU is supporting a particular action. 

In the following table the visibility tools that may be used during the project’s events are showed and 

customized for each event foreseen in 2015. This table only include a first hypothesis to be shared with 

the main Chinese stakeholders, in order to choose the tool that they will prefer for each type of event, 

also according to the project’s budget.  

Communication

Activities
Opening Event

Fisrt High Level Event 

on Social Assistance
Workshop Visit/Training Training Courses

Press Releases 1 1

Press Conferences 1 1

Press Visits 1 1 1

Leaflets 250 250 40

Brochures 250 250 50

Newsletters 1

Display Panels 1 1 1 1 1

Commemorative

Plaques

Banners 4 4 5 5 5

Photographs 1 1 1 1 1

Audiovisual

Productions
5

EVENTS

 

In addition to the tools listed in the above table, the vehicle used for the project activities will clearly 

show the EU logo as well as the EU-China program’s logo. 

Furthermore, a Project website has been realized and is now available in the Formez’s website, while an 

e-mail Newsletter and an electronic directory of contacts will be implemented, in order to better share 

the information of the project and create a professional network between the European Member states 

and the Main Chinese Stakeholders; in order to achieve the same goal, the possibility to use social 

media accounts will also be evaluated. In order to improve the visibility and the resonance of the project 

it was requested the authorization to use the logo that celebrates the 40
th
 Anniversary of EU-China 

relations for the Opening Event. The website will be monthly updated.   

It is important to underline that all Communication and Visibility Activities will be carried out in close 

cooperation with the EU Delegation in China. 

In order to guarantee coherence and uniformity of the documentation produced during the Project, the 

Consortium will follow the guidelines of the templates provided by the EU, according to the 

“Communication and Visibility Manual for European Union External Actions”. The same 
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guideline will also be followed in order to create the administrative reports produced during the 

monitoring activities of the project. 

The visibility actions will be monitored and measured through the collection and the analysis of the 

significant data related to the different project events. In relation to High Level Events it will be taken 

into account: 

 Data and analytics of the Website; 

 The number of people attending to events; 

 A qualitative analysis on the knowledge and appreciation of the project among stakeholders and 

opinion leaders involved in the project. 

Concerning other events, as Workshops, Visit Study and Training courses it will be realized a report 

about the accesses to the site and a summary report about the satisfaction of participants.  

 

2.2.3. High Level Events Management  

As far as established in the project documentation prepared and shared with the European Delegation in 

China, with Chinese Beneficiaries of the project and with the European partners of the Consortium, it 

has been defined a plan of events to take place both in China and in Europe, with the participation of all 

stakeholders of the project. 

In particular, the plan of next events of the project includes: 

First PAC (April 2015)  

During this event all major stakeholders will share the project’s guidelines, the plan of the project 

activities for the next 12 months and the relative priorities to be addressed. The meeting will also 

provide sessions dedicated to individual components, which will advance scientific themes with all the 

major players involved, both European and Chinese. The PAC meeting is the formal event to share and 

approve all the decisions taken during the Inception phase of the project.  

In particular during the first PAC will be reviewed and approved:  

 The final “Organizational Structure” of the Project Advisory Committee (PAC); 

 The yearly work plan, that includes: 

 an overall section,  

 horizontal activities plan, 

 three Components activity plan 

 Project Deliverable and approval process  

The duration of the event is about 1 Day and for the composition see chapter 1 “1.Organizational 

Structure of the Project Advisory Committee”.  

This event, as internal meeting, does not require visibility actions. 

 

Opening Event (June 2015 - tbc) 
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During this event there will be the formal presentation of the European Partners of the Consortium and 

of the three components of the project to the Chinese stakeholders.  

This event will have a political-institutional resonance, with the involvement of the major speakers in 

the world in the field of social security and welfare, and will be emphasized by organizing a dedicated 

press conference, following the instructions provided by the Chinese Beneficiaries and in compliance 

with the EU visibility guidelines.  

The opening event was in a first time planned in the same date of the first PAC (Month 4) but, due to 

the need to emphasize the scientific activities rather than the visibility of the project and considering 

some organizational issues, it has been decided, according with the Chinese beneficiaries, to postpone 

the event in a later stage of the activities. However, it has been already clarified that the new schedule of 

this event will be foreseen jointly to another project event related to Component 2 (see section 

“training” in paragraph 2.3.2.3 “Specific Activities”). 

The opening event will be held jointly with a further event which will be specified subsequently.  

The estimated number of participants will be 100 and the duration will be 1 day. 

 

First High Level Event on Social Assistance (September 2015)  

During the multi-aspects discussion between Consortium members mainly Coordinator of Component 3, 

Project Leader and MoCA with a participation of NDRC, it was agreed that First High Level Event of 

Social Assistance of the EU-CHINA SPRP will be held in September, 2015 in Bijing. There is foreseen 

a high level delegation from MoCA, some other officials from the EU-CHINA SPRP Chinese 

beneficiaries as well Consortium member countries. There is a strong interest that after having the High 

Level Event on Social Assistance in Beijing the MoCA officials will take part in a Study Visit to the 

Social Assistance institutions in Poland and Czech Republic as one of the EU-CHINA SPRP partner 

with the participation of other Consortium members contributing to the Component 3. The whole event 

as it is a part of the EU-CHINA SPRP will be co-organized together by MoCA, EU-CHINA SPRP 

Office in Beijing, the Component 3 Coordinator, EU RE in Beijing with a very close cooperation with 

Project Leader and the Secretariat of the project due to the logistical and financial aspects of the 

organization process.  

For the details about the event see paragraph 2.3.3.6 “2.3.3.6. First High Level Event on Social 

Assistance”. 

Second PAC (October 2015) 

The PAC will be held every six months during the project. After the first PAC events that takes place on 

months 5 – April 2015, a second PAC meeting will take place on month 11 – October. During this 

second PAC event, Chinese Beneficiaries, European Delegation, Consortium Members and the other 

project stakeholders, will share all the updates related to the past 6 months of the project. In particular 

will be performed the following activities: 

 Reviewing and discussing the overall planned timing and scheduling of the various work-streams 

(related to the different topics) and review and discuss progress made on ongoing work streams; 
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 Sharing and Approving of the yearly work schedule, updated with activities, timing and deliverable 

occurred during the 6 months after the first PAC meeting; 

 Sharing possible issues and risks related to project activities, already faced or probably arising 

 Sharing the Project Status Report about the project progresses and outcomes; 

 Providing council on annual progress report and recommending on review of biannual action plan; 

 Approving deliverables of the different project activities, realized until the event. 

 

The duration of the event is about 1 Day and for the composition see chapter 1 “1.Organizational 

Structure of the Project Advisory Committee”.  

This event, as internal meeting, does not require visibility actions. 

 

2.2.4. Coordination and Monitoring 

Due to the high complexity of the Project, in terms of many stakeholders involved, geographical 

distribution, complex issues and challenging timing, a systematic approach to Project Management is 

essential.  

For the Coordination of this Project, the Consortium proposes the following activities and tools, 

performed mainly by the Project Leader with the support of the Component Coordinators and the 

Project Secretariat: 

 Project Work Plan Management, that includes both the Definition, Supervision and Updating of the 

detailed plan of the Project and the Definition and Distribution of the Activities between the 

partners, according to their competencies and skills (“Project Work Plan updated”). All the 

modifications will be agreed with the Partners involved in the activities and will be implemented in 

order to ensure adjustability and flexibility to the project. For details on the project work plan, see 

paragraph "2.4 Activity Work Schedule for Components". 

 

 Missions Management: it has been defined the short term European expert selection process as 

follows: 
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1 Team leader prepares  draft ToRs* (Terms of References with requirements and assets needed) for short-term 

missions, with the contribution of the other EU Resident Experts and Component Coordinators.

2 The Project Secretariat, on behalf of the Project Leader, wil l  publish the required profi le through a web call (the 

time foreseen is about 15 days for Short-Term Experts.

3 The EU MS wil l  submit their applications (uropass CV + letter of interest/ expression of intention) to the Project 

Leader and the Component Coordinator

4 Component Coordinator prepares a tabular information on the candidates for experts. The identification wil l  

include the proposal of selection of the experts for the Action, taking into consideration the best qualifications of 

candidates (education profi le and professional experience). 

5 Component  Coordinator presents a draft identification to the Project Leader, c.c. to Consortium Members. 

6 The Component Coordinators and Project Leader wil l  assess the shortl isted on the basis of the profi les of experts 

required for each single mission. 

7 Project Leader takes the decision on the selection of experts and communicates it to other Consortium Members.

Rule of selection of Short Term Experts

 
 

It has been also defined a first proposal of short term qualification, as follows: 

 

Requirements Short Term Expert
Requirement/

asset

Graduate degree in Economy, Law, Statistics, Political Science, ICT, Social Sciences or related relevant field A

Fluent in English R

Strong analytical and drafting skil ls R

Abil i ty to develop and maintain good professional relations with stakeholders, particularly counterparts and staff 

members in an international setting

R

Abil i ty to work in team and share knowledge relating to social security to the counterpart R

Previous experience in execution tasks in other international projects A

Strong training skil ls R

At least 2 years of experience in the subject matter of the mission R

Public servant within one of the Applicant Entities of the Consortium or public staff from the connected 

Ministries of the Applicant Entities of the Consortium

R

Previous working experience in international projects,  preferably with EU funded projects A

Previous working experience in China A

Possessing professional experience relevant to the ToR for his/her particular assignment A

Previous experience in research or previous publications in the area of social sciences A

TBD

Q uali fications and ski l ls

General  professional  experience

Specific professional  experience - related to action 

 
 

The indication of other specific professional experiences, to be defined (TBD in the table above) is 

related to the need to further detail this TOR’s on the basis of the scientific themes of each mission. 

The recruitment of short term Chinese experts will follow the same procedure, mutatis mutandis. In 

particular, the selection will be conducted in China, in agreement between the relevant resident 

experts and main Chinese stakeholders.  
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 Project Management and Knowledge Sharing Tools: the project management and knowledge sharing 

activities will be simplified through the realization of dedicated informatics tools; in particular there 

is a dedicated website provided by the Project Secretariat where the main information related to the 

SPRP project have been included. With the aim to enhance the management and the coordination of 

project activities among Consortium Partners and other project Stakeholders, the Project Leader is 

realizing a complete Website that, in addition to the general project information, will make available 

project news, deadlines and also other specific features:  

 Management of the budget approval workflow, both forecast and final 

 Management of the application and selection of candidates for the different project missions 

 Management of the project documentation 

 Directory of contacts to facilitate the identification of experts on specific topics 

 

Some parts of this website will be available also for other project stakeholders. 

 Issues & Risk Management: prevention and management of the Project Criticalities has been 

performed, step by step, by the Project Leader with the support of the Project Secretariat and all the 

Consortium Partners. They have been foreseen conference call meetings with all the Consortium 

Partners at least once a month in order to share any possible issues arising.  

Furthermore, besides meetings in conference call, the activities of project management and 

coordination among the partners of the Consortium are supported by an Internal Management 

Committee (IMC), which is composed of all members of the consortium. The IMC will take place 

every six months and it has the main objective to  agree upon the main aspects to be outlined during 

PAC meetings, including the work-plan for the following 6 months. IMC may also meet if particular 

problems arise during the project implementation. 

For the Monitoring of this Project, the Consortium proposes the following three activities of monitoring, 

each with different scope, different activities and different level of detail:  

 Operative Monitoring: this activity is aimed to check the status of progress of each work-stream 

according to the detailed plan. In particular, each Component Coordinator will constantly monitor 

their results in terms of: 

 Timing and deadlines 

 Completed activities 

 Deliverables Status and Quality 

 On-going activities 

 Next activities 

 Risks and measures taken to avoid or solve them, whenever possible 

 Issues Report 

In case of significant issues, corrective and recovery actions will be defined and addressed.  

Every six months each Component Coordinator will produce a “Component Status” Report on the 

progress of the work-stream to be shared with the Project Leader and EU MS involved in the 

Component. 

 Ex-post monitoring: this activity, aimed to verify the effective achievement of the expected results 

and to identify the main "lessons learned" resulting from planning mistakes. So, during the current 
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year two related reports will be produced by the Project Leader, in cooperation with the Project 

Secretariat on May and November. 

 

 Project Monitoring: this activity, aimed to monitor the overall progress of the Project. During the 

current year two related reports will be produced by the Project Leader in cooperation with the 

Project Secretariat on the basis of other 3 reports: Component Status Report, Project Work Plan and 

Ex-Post Monitoring Report. In order to collect the information of the three reports and organize them 

in an effective way, the Project Monitoring Report will be prepared on May and November. 

All the reports planned will guarantee coherence and adherence to administrative reports required by 

EU Commission Visibility Guidelines. 

A meeting among the Project Leader, the Project Secretariat and the Component Coordinators will 

be organized in order to internally discuss the “Ex-Post Monitoring” and the “Project Monitoring” 

Reports. The monitoring meetings will be organized, if possible, at the same time with other 

scheduled events in order to facilitate and rationalize the encounters and budget spending; however, 

the meetings could be organized through a call/video conference. 

Finally, an Interim report will be produced by the Project Leader at the end of the first year of the 

Project, on December 2015, describing an overall situation of the project, with a specific reference to 

the budget consumption. 

On the basis of the activities previously described and taking into consideration the events foreseen in the 3 

Components for which it is needed a dedicated visibility and dissemination activity, it has been defined the 

following plan on horizontal activities: 
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M 1 M 2 M 3 M 4 M 5 M 6 M 7 M 8 M 9 M 10 M 11 M 12 M13 M 14 M 15

XII 14 I 15 II 15 III 15 IV 15 V 15 VI 15 VII 15 VIII 15 IX 15 X 15 XI 15 XII 15 I 16 II 16

4
Horizontal Mechanism for EU-China High level policy Dislogue 

on socilal protection reform is established

4.1 Inception

4.1.1 Consortium Experts Selection

4.1.2 Project Office Setup

4.1.3 Finalization of the detailed Activity Plan

4.1.4 Preliminary Selection of Pilot Sites *

4.1.5 Sharing of the organizational Aspects of the Project

4.1.6 Preparation of Aide-Mémoire

4.2 Visibility

4.2.1 Design and Management of the project Website

4.2.2
Design and Management of a Project Electronic Directory of 

Contacts

4.2.3
Customization of the Communication Strategy for High Level Event 

on Social Assistance 

4.2.4 Customization of the Communication Strategy for Opening Event

4.2.5
Customization of the Communication Strategy for Workshop in 

China

4.2.6
Customization of the Communication Strategy for Training in 

France

4.2.7
Customization of the Communication Strategy for Study visit to 

Spain, Poland, and the Czech Republic

4.2.8
Customization of the Communication Strategy for Study visit to  

Poland and the Czech Republic

S 1

Horizontal Activities - March 2015 - February 2016

ID DESCRIPTION

Y 1

S 1 S 2

Y 2
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M 1 M 2 M 3 M 4 M 5 M 6 M 7 M 8 M 9 M 10 M 11 M 12 M13 M 14 M 15

XII 14 I 15 II 15 III 15 IV 15 V 15 VI 15 VII 15 VIII 15 IX 15 X 15 XI 15 XII 15 I 16 II 16

4.2.9
Implementation of Visibility Actions for High Level Event on Social 

Assistance 

4.2.10 Implementation of Visibility Actions for Opening Event

4.2.11 Implementation of Visibility Actions for Workshop in China

4.2.12 Implementation of Visibility Actions for Training in France

4.2.13
Implementation of Visibility Actions for Study visit to Spain, Poland, 

and the Czech Republic

4.2.14
Implementation of Visibility Actions for Study visit to Poland, and the 

Czech Republic

4.3 High Level Event Management

4.3.1 Organization of a Press Conference (Opening Event)

4.3.2 Organization of a first High Level Event on “Social Assistance”

4.4 Coordination and Monitoring

4.4.1 Project Work Plan Management

4.4.2 Missions Management

4.4.3 Project Management and Knowledge Sharing Tools

4.4.4 Issues & Risk Management

4.4.5 Operative Monitoring

4.4.6 Project Monitoring

4.4.7 Ex-Post Monitoring

5 Function of the Project Advisory Committee

5.1 PAC meeting 

S 1

ID DESCRIPTION

Y 1

S 1 S 2

Y 2

 

 

 



EU-China Social Protection Reform Project 

           Aide-Mémoire 

 

                                                                              EU-China Social Protection 

Reform Project - 45 

 

 



  EU-China Social Protection Reform Project 

Aide-Mémoire 

 

   EU-China Social Protection Reform Project - 46 

2.3.  Plan of Activities, 2015 

In the following sections will be given the annual plan for the horizontal activities and for each of the 

component. The plan has been changed compared to what expected in the Grant Application Form following 

the indications of the Chinese Beneficiaries. This plan will be reviewed and updated every six months. Each 

component will be illustrated by considering a homogeneous structure which includes: 

 The relation of the Resident Experts; 

 the overall plan; 

 the table of topic and sub-topic; 

 the examples of best practices identified to date (to be modified according to the indications of the 

Chinese Beneficiaries). 

 

2.3.1. Component 1 

2.3.1.1. Overall objective and Expected results 

The overall scope of the SPRP project is to further develop social equity and inclusiveness of economic 

development throughout Chinese society. Within the project, Component 1 has to specifically deal with the 

consolidation of institutional capacity for social protection policy development and reforms in collaboration 

with the National Development and Reform Commission (NDRC) – which is the national agency responsible 

for strategic overview of the national social and economic development of China. 

Among the eleven results the project is expected to achieve, four are explicitly assigned to its component 1, 

namely: 

- Improved interagency cooperation in social protection reform;   

- Enhanced capacity in policy development, implementation and evaluation;  

- Strengthening the interface of the various pension schemes towards full coverage in old-age; and,  

- Reform efforts in response to urbanization trends, concerning notably basic protection and portability of 

rights.  

Table 1 - Expected results, Component 1 

R2 

 

Under the leadership of the NDRC, coordination of policy making among government agencies in areas related to 

social protection reform is strengthened. 

R3 

 

The capacity of the NDRC in policy development and implementation, notably establishing and enforcing a 

national policy evaluation technique in the area of social protection, is enhanced. 

R4 

 

National policy framework for a full coverage of old-age insurance system throughout China is consolidated by 

strengthening the interface of various schemes, pension funding pooling, old-age insurance scheme for civil 

servants/the employee of public agencies and the existing multi-layer pension system. 

R5 

 

Reform efforts in response to urbanization trends, in particular the harmonization and integration of the various 

basic social protection systems for different groups of beneficiaries, the portability of social insurances and better 

suited assistance schemes. 
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For each of the project expected results, specific topics were identified during the phase of elaboration 

of the Grant Application Form. Sixteen topics were considered as particularly relevant under the results 

assigned to Component 1 of the project, as shown in Table 2 below. 

 Table 2 - Topics to be considered, Component 1 

Result # Topic 

R2 

1.1.1 Social insurance administration systems reform 

1.1.2 Coordination of policy making among government agencies in areas related to 

social protection reform 

R3 

1.2.1 Relationship of pension benefit with minimum social wage 

1.2.2 National policy evaluation technique in the area of social protection (indicators, 

methods and programs) 

R4 

1.3.1 Pension reform for public sectors 

1.3.2 Social pooling of the basic pension component 

1.3.3 Universal social pension models 

1.3.4 Multi-tiered design of pension systems (public pension, enterprise annuity and 

individual pension) 

1.3.5 Occupational pension plans for public sectors and private pension plans 

1.3.6 Vesting, indexation and adjustment mechanisms of pension benefit 

1.3.7 Ageing population and possible strategy of dealing with this situation 

1.3.8 Issue related to the informal sector integration in social security schemes 

1.3.9 NDC (notional defined contribution) pension reform  

R5 

1.4.1 Improvement of the individual account component in public pension system for 

urban workers 

1.4.2 Relationship between social-economic development and the redistribution 

function of social security 

1.4.3 Strategy of integrating social security system in urban and rural context also 

through the portability of social insurances 

 

Topics were defined as areas of work for which the European experience might, under existing and 

prospective specific Chinese circumstances, allow significant progress to be made towards achieving the 

related results.  

In subsequent discussions with NDRC, it was agreed that the list of topics could be upheld, subject to 

possible future revisions owing to a changing social and economic context and Government priorities. 

It was furthermore understood that topic 1.1.1 (Social insurance administration systems reform) should 

focus on considerations related to NDRC contribution on social security for the elaboration of the XIIIth 
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Five-years Plan, and that topic 1.3.2 (Social pooling of the basic pension component) should in fact 

address the issue of the Evaluation of the combination of social pooling and individual accounts 

techniques in pension schemes for employees. 

 

2.3.1.2. Topics to be covered 

Among the 16 topics tentatively attached to Component 1 in the Grant Application form, it was 

considered that the overall Government priorities for social security reform as well as the limited 

delivery capacity of the project and its stakeholders for a given year required a targeted prioritization of 

activities. 

The most critical and immediate issue for which support from the project is expected by NDRC and 

other Chinese stakeholders is contributing to the elaboration of the XIIIth National Five Year Plan 

(2016-2020) in the area of social protection. This is to be pursued under topic 1 - Social insurance 

administration system reform - contributing to expected project result 2 - Improved interagency 

cooperation in social insurance reforms. It is expected through the consideration of the overall 

characteristics of the desirable social protection reform that a system may be worked out, which will 

prove to be well managed, comprehensive, equitable, socially more efficient, better responsive to the 

requirements of a balanced economic growth and sustainable under the conditions of new economic 

normality.  

NDRC has identified as of particular relevance in that endeavor the following aspects of the social 

protection system: Definition of government’s boundary of duties in social security, including the duties 

of government, employer and individual in social security, the duties of central and local governments – 

which is directly related to the project result 2 -; Improvement of the united account model of pension 

insurance scheme, including the size of individual account, the operation of notional defined contribution 

(NDC), etc. that will be specially addressed under topics contributing to result 4, and Vesting, indexation 

and adjustment of pension benefit, including the contribution incentive of the vesting of pension benefit, 

improvement of adjustment mechanism, actuarial application in vesting of pension benefit in direct 

relation with activities conducted to secure project result 5. 

Project result 4 - Strengthening the interface of the various pension schemes towards full coverage in 

old-age – is indeed considered as of crucial importance at a time when the emerging new economic 

normality on the one end requires that pension protection be strengthened to play an efficient 

counter-cycle role through additional means of action – Multitier protection systems, topic 1.3.4 -, with 

public pension schemes providing fair, adequate and sustainable levels of protection– which corresponds 

to Social pooling of the basic pension component (Evaluation of the combination of social pooling and 

individual accounts techniques in pension schemes for employees) , topic 1.3.2- and allegedly privileged 

categories of employees being henceforth part of the same scheme as the rest of the salaried persons – 

which corresponds to the Pension reform for public sector, topic 1.3.1 

It is also considered of the utmost importance to further increase and accelerate efforts towards 

comparable if not equal treatment of rural and urban, wage earners and non-wage earners categories of 

the population as far as social protection is concerned. Actually, the “new normal”, with the constraints it 

carries for economic development, makes the on-going efforts towards balanced access to social 

protection mechanisms even more a key for preserving social consensus and societal harmony across the 

country. Support in this area is to be pursued under Project result 5 – Reform efforts towards 
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urbanization trends – with a special emphasis on the development of a Strategy of integrating social 

security system in urban and rural context also through the portability of social insurance, topic 1.4.3. 

This recognized priority ranking indeed corresponds to the long awaited need to provide for efficient 

mechanisms ensuring continued access to social protection for the vast numbers of migrant workers still 

confronted to serious difficulties and loopholes in social protection coverage when it comes notably but 

not exclusively to vesting of pension rights. 

The remaining 11 topics to be considered under component 1 of the project would be introduced in the 

years 2016 and 2017 – subject of course to their continued relevance, and to the constant monitoring of 

the evolving socio-economic situation, as well as Government priorities in terms of social protection 

reform. 

While all five topics retained for review in 2015 under the project Component 1 all deserve priority 

consideration, it was considered that their simultaneous treatment would risk creating bottlenecks 

resulting for limited project delivery capacities, hence negatively affecting the quality of collaborative 

work. The decision was therefore made to stagger consideration of these topics on two batches starting 

respectively in March and in July 2015, as shown in table 3 below.    

Table 3 – Topics to be considered in 2015, component 1 

 

For each of the above listed topic, the subsequent sections of this document will introduce the 

corresponding activities to be conducted in 2015 following the overall approach in the Grant 

application form across Identification and Analysis phases – Identification phase corresponding 

mainly to the review of the current situation in China and in European countries for a given topic, 

while the Analysis phase leads to the elaboration of adequate reform proposals taking into account 

the most relevant EU best practices for the same topic. 

Some activities will be common to several topics (e.g. panel discussions or workshops) and be 

therefore considered under a separate heading, as will the activities to be conducted under the Pilot 

sites selected to test under real life conditions the approach to a few, particularly sensitive topics. 

Annexes show the list of topics and sub-topics attached to Component 1, the overall Gantt table for 

the project and the chart detailing 2015 proposed activities. 

 

2.3.1.3. Specific Activities 

Situational Analysis 

ID DESCRIPTION R. DATE STARTS 

1 Component 1 - Strengthening institutional capacity for social protection policy development and reforms 

1.1.1 
Social insurance administration systems reform [contributing to the elaboration of the XIIIth National Five Year 

Plan (2016-2020)] 
2 M V (Apr15) 

1.3.4 Multi-tiered design of pension systems (public pension, enterprise annuity and individual pension) 4 M V (Apr15) 

1.3.2 
Social pooling of the basic pension component (Evaluation of the combination of social pooling and individual 

accounts techniques in pension schemes for employees) 
4 M V (April 15) 

1.3.1 Pension reform for public sectors 4 M VIII (July 15) 

1.4.3 
Strategy of integrating social security system in urban and rural context also through the portability of social 

insurances 
5 M VIII (July15) 
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As per the Grant application form (Macro-activity 0.1), the EU Resident experts will produce jointly 

at the inception of the project an analysis of the audience for project results, a brief diagnosis of the 

situation and provide the baseline data. This preparatory work will help focusing better the terms of 

reference for the subsequent review of retained topics. 

For each of the five topics to be considered under the project component 1 in 2015, the project will 

conduct a situational analysis of the Chinese circumstances. Works will be conducted in full 

collaboration with NDRC, which is the main national stakeholder for Component 1. Work will be 

entrusted to Chinese experts identified and recruited by the project. Coherence among the various 

situational analysis will be organized through mid-term peer review and quality control conducted 

via a Chinese main expert (Research) working in close collaboration with the EU Resident expert 

and NDRC. It is envisaged that a European expert will be fielded by the project for each batch of 

situational analysis, in order to ascertain that the assessment reports correspond to the level and 

quality of information required to allow for proper matching with the corresponding EU experience 

in terms of best practices. 

The output of this activity will be a good knowledge of the Chinese situation related to the topic 

under consideration, while deliverables will be situation diagnosis and baseline, and the assessment 

reports in English documenting the findings and conclusions of the Chinese experts
1
.   

Identification and Review of Possible Relevant EU Experience  

Consortium members will produce country reports presenting national respective situations in 

selected European countries, targeted to each topic and related to priorities expressed by the main 

Chinese stakeholders – see below, Cross-topic activities. Most directly involved Consortium 

members
2
 will therefore prepare and document Best practices reports for each of the topics selected 

for consideration in 2015 under Component 1 activities. Preliminary works on the contents of best 

practice reports will initially be based on the list of topics and sub-topics developed by Consortium 

members
3
. The situation analysis reports will be used to refine the contents of the reports, and make 

them focus on the direct preoccupations of the Chinese stakeholders, for each of the topics under 

consideration. 

In compiling the best practices contributions from EU Member states, special attention will be paid 

to Experiences and lessons learned of adjusting Social security policies to adapt to economic crisis in 

EU Countries.  

A short-term EU expert will be recruited by the project to monitor, from China, the production of 

these Best practices reports, and their compatibility with the expectations and requirements of the 

Chinese stakeholders. 

The output of this activity will be a solid documentation on EU best practices relevant for addressing 

Chinese social protection reform listed priorities, while deliverables will be Best practices reports for 

each of the topics considered under Component 1 plan of activities for 2015, including a special 

contribution on experiences and lessons learned in addressing economic crisis. 

Training / Study assignments to EU countries 

                                                      
1
 It is expected that each Situational analysis will be limited to some 40 pages. 

2 For Component 1, most directly involved Consortium members are France (component coordinator), Belgium, the 

Czech Republic, Italy and Spain. 
3
 List of potentially useful best practices from selected Consortium members is provided in an annex to the activity plan. 
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Training in France 

The design of Multitier pension systems is a key to achieving a comprehensive framework for 

old-age protection – Project expected Result 4 -  under circumstances where a one pillar protection 

mostly financed or heavily subsidized by the Government, cannot any more be considered as 

sufficient to sustainably provide an adequate and general protection. In view of the rich and varied 

experience of European countries in that area, and of the technical complexity of the topic, which is 

composed of multiple facets, an international training course will be arranged in France involving for 

2 -weeks duration 25 participants selected by NDRC from its national and local competent staff. 

Course will combine classroom lectures presenting a variety of European and international 

experiences in all aspects related to the design, implementation and monitoring of multi-tier pension 

systems, with visits in situ to relevant social security institutions. Lecturers will be confirmed 

trainers and pension scheme specialists from a variety of countries and institutional backgrounds. 

While the participation of national (French) lecturers will normally be covered by their organisation, 

the project will have to fund the input from other trainers according to its own financial rules.  

The project component C1 will provide technical input into the pre-training briefing for participants. 

An evaluation exercise will be conducted in Beijing for trainees and other selected participants with 

the participation of a Chinese and a European expert to help maximize the potential benefits of the 

activity. NDRC feedback on the training report of the participants will also be provided on the 

occasion of the evaluation exercise.   

The output of this activity will be, for a group of Chinese specialists, managers and leaders, a direct 

knowledge of the merits and intricacies of public and private, occupational and general multi-tier 

pension systems, while the deliverables will be a complete course schedule to be used for further 

reference and possible replication, reports of the trainees and the evaluation report of the training 

course.  

 

 

 

 

 

 

Migrant Workers - Study visit to Spain, Poland, and the Czech Republic
4
 

Securing and vesting social security rights for Migrant Workers, notably in the areas of pension and 

health insurance, are key factors for required, continued urbanization and labour mobility in China. 

Over the past several decades, European countries have accumulated a rich experience in that area. 

The European Union has developed specific, very efficient procedures to ensure continuity in 

protection for migrant workers across Europe, including for those workers originating from 

non-European countries.  

                                                      
4
 Activity subject to financial clearance concerning international travel by Chinese participants. 

TOPIC: Multi-tier pension 

systems 

 

Participants / Duration 

Training course in France – 

Topic 1.3.4 
25 participants, 2 weeks 

Follow-up,  

evaluation exercise (Beijing) 
35 articipants, 1 day 
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The European experience seems directly relevant to the Chinese situation, and it is therefore 

considered as highly desirable that a study visit be conducted in European countries that, as new 

member States, have started sending to other European countries growing cohorts of migrant 

workers – Poland, the Czech Republic -  or that – Spain – have a rich experience in receiving 

important numbers of migrant workers especially non-qualified labour from non-European countries.  

The study visit, while focusing on migrant workers social security issues will deal more specifically 

in Poland with access to social services for migrant workers) in the Czech Republic with the 

coordination of legislation, and in Spain  with the consequences of economic difficulties on social 

security systems, as they affect directly or indirectly social security rights of migrant workers.  

The study visit would involve a group of six high level NDRC managers for a 10 days duration in 

total. Upon return to China, a debriefing open to other stakeholders and staff will be organised by the 

project, with the technical support of 1 Chinese and 1 EU experts. NDRC feedback on the study visit 

report of the participants will also be provided during the debriefing exercise.   

In parallel, a specialized one-month technical consultancy in China will be organized, to practically 

review possible mechanisms for securing vesting of migrant workers’ social security notably pension 

rights, both at the central level and in a pilot region – Huizhou, Guangdong Province. 

Those events have been tentatively scheduled for September – October 2015. The consultancy work 

will be held notwithstanding possible difficulties in organizing the study visit. 

The output of this activity will be a real capacity to develop, implement and monitor practical 

instruments for ensuring continuity in migrant workers social security protection across China. 

Deliverables will be a report on the study visit and the related debriefing report, a technical report on 

social security protection for migrant workers in China, with relevant draft instruments, tools and 

practical procedural flows and charts attached.  

 

 

 

2.3.1.4. Cross-topics activities 

European Country reports  

As already mentioned (see the section “Identification and Review of Possible Relevant EU 

Experience) European countries, members of the Consortium, will prepare country reports 

documenting the situation in their respective countries concerning the reform of social protection, 

with emphasis on the three components included in the project. A template has been designed by 

the European project team to ensure coherence among the various country reports. Selected 

TOPIC: Migrant workers 
 

Participants / Duration 

Study visit to Spain, Poland, 

the Czech Republic – Topic 

1.4.3 

6 participants, 10 days 

Follow-up,  

evaluation exercise (Beijing) 
20 participants, 1 day 

Technical Consultancy, 

coordination Migrant workers 

social security rights 
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country reports dealing with the situation in countries outside the Consortium might also be 

produced. 

The output of this activity will be a comprehensive database on relevant social protection reform 

in selected European countries. Deliverables will be the Country reports. 

There are no specific expert human resources attached to this activity. See however under 3.2 

above (Identification and review of possible relevant EU experience) 

Panel discussions 

The Grant application form provides (Marco-activity 1.3) that “The Identification Phase will end 

with a first workshop in China aimed at sharing with the Chinese stakeholders the main outputs 

and issues emerged during Macro Activities 1.1 and 1.2. More specifically, the workshop will be 

held in order to disseminate and debate EU Best Practices identified during Macro Activity 1.2, to 

define a preliminary selection of models, related to the specific topic, to be introduced in China and 

to point out EU models to deepen.” 

 

Given the approach adopted to introduce topics in the plan of activities in a staggered manner, 

there might be a risk to have to hold as many workshops as topics considered under component 1, 

which would represent and excessive administrative and financial burden. Further, the expression 

“workshop”, which relates in the Chinese context to high-level events, might be inappropriate to 

sessions where the main idea is to discuss among technical specialists the contents of summary 

reports dealing respectively with the Chinese and the European situations. 

It is therefore proposed to combine these reviews under two Panel discussions sessions, devoted 

one to topics  1.1.1, 1.3.2 and 1.3.4 (“batch one”) and one to topics 1.3.1 and 1.4.3 (“batch two”) 

held respectively and tentatively in July and November 2015. These Panel discussions would 

gather the Chinese experts in charge of the respective situational analysis, representatives of the 

interested Chinese stakeholders and the Component management. Consideration will be given to 

the possibility of arranging videoconference for the event, to facilitate participation by interested 

EU Member states specialists. 

To help in the preparation of the Panel discussions sessions and in the production of subsequent 

panel reports – that will be used for preparing the preliminary set of topical reform proposals to 

follow with the corresponding requirement to deepen knowledge on most relevant European best 

practices – ad hoc support will be provided by 1 Chinese and 1 European expert. 

The output of this activity will be a solid ground for a preliminary formulation of desirable areas 

for reform under the concerned topics, and a selection of European best practices worth 

deepening for that purpose. Deliverables will be reports on the Panel discussion  

 

sessions prepared by Chinese and European experts.  

ITEM 
 

Participants / Duration 

Panel discussion  BATCH 1/ 

Topics 1.1.1;1.3.2;1.3.4 
15 participants, 1 day 
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Workshop on the Analysis Phase 

The Grant application form provides (Macro-activity 1.6) that a “workshop will be held in China 

aimed at debating first draft of reform proposal related to the  analyzed topic within Social 

Protection Chinese framework.”  

This activity represents a logical continuation of the Panel discussions sessions which were just 

discussed – in as much as the workshop will represent a unique opportunity, after duly analyzing 

the Chinese situation and the most relevant EU best practices to start considering a set of draft 

reform proposals concerning the variety of topics already introduced under Component 1 plan of 

activities. 

The Workshop, that would gather high level representatives of the Chinese concerned stake 

holders, Chinese and European Experts and Component 1 representatives could be held over two 

days, and address the whole set of five topics identified as priorities for the 2015 activity plan of 

the project C1
5
. Provisions could be made to facilitate attendance via videoconference of 

interested consortium members and project leadership. 

The preparation, holding and subsequent reporting of the workshop would benefit from the 

support of 1 Chinese and 1 EU expert recruited by the project. The results and conclusions of the 

Workshop would be of direct use in shaping reform proposals and designing related technical 

assistance activities, including development of ad hoc tools, as foreseen under the Grant 

application form Follow Up phase (Macro-activities 1.8 and ff.). 

The Workshop
6
 has been tentatively scheduled for the month of December 2015 but could be 

slightly postponed if needed, especially in view of the proximity of the Discussion panel session 

concerning the second batch of topics.  

Output of the Workshop will be a solid ground for considering further possible reform options to 

be finalised, and designing a program of accompanying technical assistance and technical tools 

development to be implemented under project auspices. The deliverables will be the Workshop 

report including proposals for reform options on each of the five topics to be considered in 2015, 

and a first set of proposed activities for a technical assistance program and the development of 

relevant technical tools under the framework of the project component 1. 

 

 

                                                      
5
 Topics 1.1.1; 1.3.2; 1.3.4; 1.3.1 and 1.4.3 

6
 For practical reasons, it may be envisaged to group the Evaluation exercises foreseen under 2.1.3.3 above with the 

holding of the workshop 

Panel discussion  BATCH 2/ 

Topics 1.3.1;1.4.3 

15 participants, 1/2 to 1 

day 

ITEM  
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Component management 

Component 1 is placed under the overall responsibility of its Coordinator, the Agency for the 

Development and Coordination of International Relations (ADECRI) of France.  

An EU Resident expert, Mr. Jean-Victor Gruat, has been selected and appointed to perform the 

tasks pertaining to that function as per the Grant Application form. The Grant Application form 

also specifies that (Macro-activity 1.1) “All these activities will be carried out by the Component 1 

EU Resident Expert in China, with the support of the Component 1 Chinese Expert and in strong 

collaboration with NDRC’s officers; the availability and the cooperation from Chinese officers will 

be essential for the success of this Macro-Activity and for the achievement of the expected results 

for Component 1.It’s important to highlight that the presence of the Component 1 Chinese Expert 

will help to reduce the time in understanding the China’s current situation providing support to EU 

Experts.” 

When considering the background and qualifications required to successfully undertake these 

tasks, it was considered jointly by NDRC and by the EU Resident expert for Component 1 that 

two incumbents with different qualifications – one technically very knowledgeable about social 

security research in China, and one extremely familiar with social security international technical 

cooperation and networking would, taken together, represent an optimal talent combination.  

The work assigned in the Grant application form to the so-called Chinese expert has been 

therefore split up between a Chinese main expert (Operations), Mr. Zhang Guoqing, and a 

Chinese main expert (Research), Mr. Fanq Lianquan. More specifically, the Chinese main expert 

(Operations), acting in close cooperation with and under supervision of the EU C1 Resident 

expert, liaises on a daily basis with the NDRC liaison officer and other Chinese stakeholders 

public staff for the planning, design, preparation, implementation, monitoring and evaluation of 

activities conducted within the framework of C1 component of the project (macro-activities 1.1 to 

1.12 to be implemented over project duration). Under the same conditions, the Expert contributes 

to the project horizontal macro-activities and liaises as relevant with activities conducted under 

the project components C2 and C3. He also interacts with the Chinese stakeholders of the project 

and appraises the EU Resident experts for C1 as well as, as appropriate, the other experts and EU 

MS public sector staff concerned of his findings and suggestions related to the expectations of the 

said stakeholders. 

The Chinese main expert (Research), acting in close cooperation with NDRC and under 

supervision of the EU C1 Resident expert, proposes the selection of national experts to conduct 

research under project activities, proposes corresponding terms of reference, liaises with selected 

experts performing their task, provides peer review, comments and suggested amendments for the 

finalization of research work, contributes to the overall planning of project activities conducted 

Participants / Duration 

Workshop to discuss first 

proposals for reform options, 

topics  1.1.1;1.3.2;1.3.4; 1.3.1 

and 1.4.3 

35 participants, 2 days 
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within the framework of C1 component of the project (macro-activities 1.1 to 1.12 to be 

implemented over project duration). 

The Expert also directly conducts limited research work compatible with his availability and 

competences. He notably contributes as far as Component 1 is concerned to the establishment of 

the brief diagnosis of the situation and the definition of the baseline data called for under project 

Macro-activity 0.1. 

The output corresponding to the proper functioning of Component 1 management by the team of 

European and Chinese experts working in close collaboration with their NDRC counterparts is 

the smooth design, implementation and monitoring of project activities. 

Deliverables are the reports called for according to the requirements of the Grant application 

form. 

 

2.3.1.5. Pilot Sites 

The Grant application form specifies (Macro-activity 1.11) that “In order to achieve the expected 

results (R2, R3, R4 and R5) NDRC could select regions of local levels (maximum three) in order to 

fit in the policy analysis carried out by the central level. “ 

Extensive consultations were held between central and local levels, which led to the identification 

of three regions, ready to commit to pilot activities under the framework of the project 

Component 1, with effect already from the year 2015. 

Those pilot sites were identified as detailed in table 4 below. 

 

 

 

Table 4 – Pilot Sites, Component 1 

Overall field of 

interest 

2015 Topic Region Special 

consideration 

Subsequent topics 

Ageing 
1.3.4 Multitier 

pension systems 
Shanghai To be specified 

1.3.7 Ageing 

population and 

possible strategy of 

dealing with this 

situation 

Rural-Urban 

Integration 

1.3.2 Social 

pooling of the 

basic pension 

component 

(Evaluation of the 

combination of 

social pooling and 

individual 

accounts 

Sichuan province, 

cities of Luzhou 泸

州 and Zigong 自

贡 

Technical twinning 

with European 

cities/regions 

1.3.8 Issue related to 

the informal sector 

integration in social 

security schemes 
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techniques in 

pension schemes 

for employees) 

Migrant 

Workers 

1.4.3 Strategy of 

integrating social 

security system in 

urban and rural 

context also 

through the 

portability of 

social insurances 

Guangdong 

province,  

city of  

Huizhou 惠州 

 
Sichuan Province 

Technical advice 

from EU expert on 

pilot scheme for 

vesting migrant 

workers’ pension 

rights – see 3.3.2 

above 

To be specified 

 

Provisions will be made under the project budget and detailed work plans to facilitate visit to the 

proposed pilot sites by relevant Chinese and European experts, in order to fully accommodate the 

specificities and requirements of these locations in the situation analysis and subsequent 

documents to be produced under the project framework for Component 1.  
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2.3.1.6. Detailed Gantt 
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2.3.1.7. Topics and Sub-Topics 

During the first months of the project the Resident Experts have proceeded to share and detail more precisely the meaning of the different topics for each result 

identifying some sub-topic through which the same topics can be articulated. The Resident Experts along with the members of the Consortium shared a variation that 

has been adjusted on the basis of all the feedbacks received from the Chinese Beneficiaries. 
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2.3.1.8. Examples of Best Practices from the Consortium 

Based on the topics and sub-topics identified they were provided by the members of the Consortium some examples of best practices that can be implemented in 

China. 
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2.3.2. Component 2 

2.3.2.1. Overall objective and Expected results 

The overall objective of the EU-CHINA SPRP project is to further develop social equity and inclusiveness 

of economic development throughout Chinese society. Within the project, Component 2 has the specific 

aim of enhancing institutional capacity for financial management and supervision concerning social 

security funds in collaboration with the Ministry of Finance (MoF).  

As identified in the project, one crucial point in China is the supervision and management of the social 

security funds, since the number of social security funds has rapidly increased in the last decade. Several 

problems are connected with the management of the funds, which in the last decade are facing different 

social and economic conditions. The fragmented situation of various levels of management of the funds 

together with the lack of an appropriate centralized supervision and management of the social security 

funds have increased the risks on sustainability and on adequacy of the system. 

On this issue, the main purpose of Component 2 is to support the efforts of the MoF in managing the above 

described matter, enhancing the capacity of MoF in developing improved methodologies and financial, 

statistics and actuarial methods and models. 

Among the eleven results that the project is expected to achieve, three are explicitly assigned to this 

component, namely: 

• Project Result 6 – Consolidate the capacity of the MoF in management and supervision of fiscal 

support to social security. 

• Project Result 7 – Enhance the  national analysis model of old-age insurance and develop the skills 

and knowledge of provincial administrators. 

• Project Result 8 – Strengthen the capacity of the MoF in the management of social insurance funds. 

After a further analysis, MoF proposed to better specify the expected results to clarify better objectives. 

Following the guidelines received by MoF, the results have been better specified. Below is the table 

showing the proposed results. 

Table 5 - Expected results, Component 2 

R6 The capacity of MoF financial management and supervision of central and local model of social 

security system and the extension of social security system coverage are enhanced, in particular in 

the fields of division of expenditure responsibilities, mid-terms budgeting of fund, and performance 

assessment model. 

 

R7 Enhance the top level design ability in the basic pension insurance; establish actuarial analysis 

models for basic pension insurance reform. 

 

R8 The capacity of the MoF in the management of social insurance funds, focusing on fiscal support 

budgeting, account system, investment techniques and adjustment mechanisms for pension benefits 
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is strengthened. 

 

 

In this framework, Component 2 will not just focus on the specific methodologies and management of 

the social security system, but will further consider the overall issues within the social security system, 

which are necessary to be identified in order to achieve the highlighted results. 

 

2.3.2.2. Topics to be covered 

Among the topics tentatively attached to Component 2 in the Grant Application form, it was considered 

that the overall Government priorities for social security reform as well as the limited delivery capacity 

of the project and its stakeholders for a given year required a targeted prioritization of activities. 

For each of the project expected results, specific topics were identified during the phase of elaboration 

of the Grant Application Form. Ten topics were considered as particularly relevant under the results 

assigned to Component 2 of the project. Topics – and associated sub-topics - were defined as areas of 

work for which the European experience might, under existing and prospective specific Chinese 

circumstances, allow significant progress to be made towards achieving the related results.  

Latest analysis of the situation made with MoF, permitted to update the program and topics to the 

specific actual needs of the Ministry. Particularly needs and demands underlined by MoF have been 

analyzed and shared. The needs and priorities of the MoF are the following:  

 Responsibilities and governance between central and local government; 

 Social insurance actuarial system, basic pension and medical insurance actuarial models suitable 

for the Chinese case; 

 Experience and effectiveness of the nominal personal account reform (taken by EU countries, 

such as Sweden, Italy and Poland), in order to figure out the practicability and policy application 

of this kind of account employed in the basic pension insurance system; 

 Adjustment of the pension system, which is related to the connection between the pension 

benefits and the average growth rate of the pension fund; 

 Basic pension insurance and the supplementary pension insurance for the civil servants; 

 Social security policy regarding informal employment. 

 

Topics were defined as areas of work for which the European experience might, under existing and 

prospective specific Chinese circumstances, allow significant progress to be made towards the 

achievement of the related results.  

In order to define the time framework of the various actions of Component 2, both MoF and experts of 

the field have been involved, so that to get a shared view of the plan. 

Regarding this point, it is important to underline that during the confrontation with  MoF, aimed to get 

the adequate and effective results, pointed as number 6, 7 and 8, MoF declared the necessity of an 

updated version and better specification of the topics, due to the emerging priorities of the Chinese 

Government, which are related to the latest changes and reforms merged during last year. Indeed, 

previously, these issues were not considered and taken into account yet in the project. 
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Consequently, the revision of the Topics, was a result of a specific and careful evaluation of the needs, 

defined above, which were previously identified by MoF. Particularly, this analysis has driven to 

substitute the topic, previously identified as: “System of statistical indicators for the analysis and 

management of the social security funds”. This matter has become of lesser concern partly because of 

the recent activities already done by the MoF in this field, and partly because the remaining necessities 

in the matter can be covered under others topic. 

All topics have been reorganised in the results in order to be more coherent with the better specification 

of the specific result. 

Central elements of study regard the system of pension benefits computing and their correlation with the 

pension age, the increase in life expectancy, the management methodologies of regulation and 

adjustment mechanisms of contributions related to the dynamic of return  rate, together with other 

variables concerning pension parameters (age, indexing, valorisation of contributions, contributory 

supplements,  etc.). These factors are all closely connected with the structural demographic changes, 

the dynamics of economy, the economic structure and the labour market. In this regard, MoF expressed 

its specific interest in focusing on three European pension systems, identified as Sweden, Italy and 

Poland, which, during the latest twenty years, experimented featured and radical reform mechanisms. In 

this section there will be a synergy with Component 1 (this synergy is foreseen in the Grant application 

form), to integrate and consequently manage the various elaborations.   

Additionally, the analysis regarding the models and actuarial methodologies for the analysis of the 

financial stability and adequacy of old-age insurance have been grouped under one Topic. 

The above mentioned topic grouping allowed the introduction of a specific topic, identified by MoF as 

one of the main priorities, which is the informal economy, considering its relationship with the basic 

pension system and  its aspects regarding contribution evasion. 

Finally the section on the actuarial systems of social insurance has been better defined in Topic 2.2.1 

After this modification the number of the topics, has been fixed at eleven. 

After an in depth analysis in relation to the above mentioned needs, in order to better fit the demand of 

the MoF, topics and specific subtopics have been revised and, where necessary, redefined. 

 

Below is the table showing the proposed sections. 

 

 

 

 

 

Table 6 - Topics to be considered, Component 2 

Result 6: The capacity of MoF financial management and supervision of central and local model of social 

security system and the extension of social security system coverage are enhanced, in particular in the 
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fields of division of expenditure responsibilities, mid -terms budgeting of fund, and performance 

assessment model. 

 

2.1.1 
Division of decision power and expenditure responsibilities on social security between central 

and local government 

2.1.2 
Social security coverage on  informal employment:  methodologies and tools of analysis and 

management 

2.1.3 
Fiscal policies in support to social security, leverage among different financial sources and 

efficiency of fund use 

2.1.4 Mid-term budgeting of social security 

2.1.5 Models for evaluating effects of social security policy implementation 

Result 7: Enhance the top level design ability in the basic pension insurance; establish actuarial analysis 

models for basic pension insurance reform. 

 

2.2.1 Nominal personal account reform in the basic pension insurance system 

2.2.2 
Models and Methodologies for the Social and Economic sustainability analysis in social 

protection system 

2.2.3 Methodologies and Actuarial Models for pension insurance 

Result 8: The capacity of the MoF in the management of social insurance funds, focusing on fiscal support 

budgeting, account system, investment techniques and adjustment mechanisms for pension benefits is  

strengthened. 

 

2.3.1 Budgeting of social security expenditures and fund management 

2.3.2 Investment strategies of social funds and risk control methodologies 

2.3.3 Management of basic Pension Fund 

 

Priorities in 2015 

The 2015 priorities have been defined in relation to the above mentioned points and the modification 

suggested by MoF. Consequently, by 2015 Component 2 expects to start four topics, two with rank1 

position (starting from April) and two with rank2 position (starting from July).  

The priorities identified are respectively of rank1 for the result 6, and of rank2 for result 7. In this way, 

the achievement of the two results will be accelerated and finalized, due to the focusing on the  

simultaneous start of the topics on the same result. 

For the first two topics, the “situational” phase will end in July, while the “analysis” phase will start in 

August. For the other two topics of rank2, the first phase will end in November.  
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Table 7 – Topics to be considered in 2015, Component 2 

Chronological Topics Starting Time in 2015 - Comp.2 
  

M. IV 2015 April 15 Result 

2.1.1 
Division of decision power and expenditure responsibilities on social security 

between central and local government 
6 

2.2.1 Nominal personal account reform in the basic pension insurance system 7 

M. VII 2015 July 15 
 

2.1.2   
Social security coverage on informal employment: methodologies and tools of 

analysis and management 
6 

2.2.2   
Models and Methodologies for the Social and Economic sustainability analysis in 

social protection system 
7 

 

For each of the above listed topic, the subsequent sections of this document will introduce the 

corresponding activities to be conducted in 2015, following the overall approach of the Grant 

application form across Identification and Analysis phases. Where the Identification phase corresponds 

mainly to the review of the current situation in China and in European countries for a given topic, while 

the Analysis phase leads to the elaboration of adequate reform proposals taking into account the most 

relevant EU best practices for the same topic. 

Some activities will be common to several topics (e.g. panel discussions or workshops) and be therefore 

considered under a separate heading, as will the activities to be conducted under the Pilot sites selected 

to test under real life conditions the approach to a few, particularly sensitive topics. 

The annexes show the list of topics and sub-topics attached to Component 2, the overall Gant table for 

the project and the chart detailing 2015 proposed activities. 

 

2.3.2.3. Specific Activities 

Situational Analysis 

As per the Grant application form (Macro-activity 0.1), the EU Resident experts will produce jointly at 

the inception of the project an analysis of the audience for project results, a brief diagnosis of the 

situation and provide the baseline data. This preparatory work will help focusing better the terms of 

reference for the subsequent review of retained topics. 

For each of the four topics to be considered under the project of Component 2 in 2015, the project will 

conduct a situational analysis of the Chinese circumstances. The overall work will be conducted in full 

collaboration with MoF, which is the main national stakeholder for Component 2. Additionally, the 

work of Component 2 will be entrusted to Chinese experts identified and recruited by the project. 

Coherence among the various situational analysis will be organized through mid-term peer review and 

quality control. It is envisaged that a European expert will be fielded by the project for each series of 
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situational analysis, in order to ascertain that the assessment reports correspond to the level and quality 

of information required to allow for proper matching with the corresponding EU experience in terms of 

best practices. 

The output of this activity will be a good knowledge of the Chinese situation related to the topic under 

consideration, while deliverables will be situation diagnosis and baseline, and the assessment reports in 

English documenting the findings and conclusions of the Chinese experts
7
.   

Identification and Review of Possible Relevant EU Experience  

The Consortium members will produce country reports presenting national respective situations in 

selected European countries, targeted to each topic and including best practices related to the priorities 

clearly expressed by the Chinese main stakeholder – see below, Cross-topic activities. Most directly 

involved Consortium members
8
 will produce and document Best practices reports for each of the topics 

selected for consideration in 2015 under Component 2 activities. The contents of best practice reports 

will initially be based on the list of topics and sub-topics developed by Consortium members and 

included in the project Aide-Mémoire. The situation analysis reports will be used to refine the contents 

of the reports, and make them focus on the direct demands of the Chinese stakeholders, for each of the 

topics under consideration. 

A short-term EU expert will be recruited by the project to monitor, from China, the production of these 

Best practices reports, and their compatibility with the expectations and requirements of the Chinese 

stakeholders. 

The output of this activity will be a solid documentation on EU best practices relevant for addressing 

Chinese social protection reform listed priorities, while deliverables will be Best practices reports for 

each of the topics considered under Component 2 plan of activities for 2015.  

Training Conference 

No training activities have been foreseen in the 2015 program, but it is useful to organize these activities 

before March 2016. Nevertheless, during the Identification and Analysis phases, the European Resident 

Expert together with the Chinese Experts could identify some kind of activities to be carried out in 

China, in order to allow a general knowledge sharing from European experiences and Best practices.  

In this regard, in order to enhance the identification and analysis phases, in April, it  will be analyzed 

the possibility to organize in Beijing a short training activity (1-2 days) (training conference). In this 

occasion, some important issues related to the identified priorities will be analyzed. This event will take 

place between June and September 2015. 

The subject of the event is “Nominal personal account reform in the basic pension insurance system” 

which will illustrate some EU reforms’ experiences, as well as the Chinese situation. Participants of the 

Training Conference will be: Chinese stakeholders (representatives), University Experts (Board of the 

Component), and European Experts. 

 

                                                      
7
 It is expected that each Situational analysis will be limited to some 40 pages. 

8 For Component 2, most directly involved Consortium members are Italy (component coordinator), Belgium, Poland  

and  Spain. 
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2.3.2.4. Cross-topics activities 

European Country reports  

As already mentioned (see the section “Identification and Review of Possible Relevant EU Experience”) 

European countries, members of the Consortium, will prepare country reports, documenting the 

situation in their respective countries concerning the reform of social protection, with emphasis on the 

three components included in the project. A template has been designed by the European project team to 

ensure coherence among the various country reports. Selected country reports dealing with the situation 

in countries outside the Consortium might also be produced. 

The output of this activity will be a comprehensive database on relevant social protection reform in 

selected European countries. Deliverables will be the Country reports. 

Panel discussions 

The Grant application form provides (Marco-activity 2.3) that “The Identification Phase will end with a 

first workshop in China aimed at sharing with the Chinese stakeholders the main outputs and issues 

emerged during Macro Activities 2.1 and 2.2. More specifically, the workshop will be held in order to 

disseminate and debate EU Best Practices identified during Macro Activity 2.2, to define a preliminary 

selection of models, related to the specific topic, to be introduced in China and to point out EU models to 

deepen.” 

Given the approach adopted to introduce topics in the plan of activities in a staggered manner, there 

might be a risk to have to hold as many workshops as topics considered under component 2, which 

would represent and excessive administrative and financial burden. Further, the expression “workshop”, 

which relates in the Chinese context to high-level events, might be inappropriate to sessions where the 

main idea is to discuss among technical specialists the contents of summary reports dealing respectively 

with the Chinese and the European situations. 

It is therefore proposed to combine these reviews under two Panel discussion sessions, devoted one to 

the topics 2.1.1 and 2.2.1 (“batch one”) and one to the topics 2.1.2 and 2.2.2 (“batch two”) held 

respectively and tentatively in July and November 2015. These Panel discussions would gather the 

Chinese experts in charge of the respective situational analysis, representatives of the interested Chinese 

stakeholders and the Component management. Consideration will be given to the possibility of 

arranging a videoconference for the event, to facilitate participation by interested EU Member states 

specialists. 

To help in the preparation of the Panel discussion sessions and in the production of subsequent panel 

reports – that will be used for preparing the preliminary set of topical reform proposals to follow with 

the corresponding requirement to deepen knowledge on most relevant European best practices – ad hoc 

support will be provided by 1 Chinese and 1 European expert. 

The output of this activity will be a solid ground for a preliminary formulation of desirable areas for 

reform under the concerned topics, and a selection of European best practices worth deepening for that 

purpose. Deliverables will be reports on the Panel discussion sessions prepared by Chinese and 

European experts.  

ITEM 
 

Participants / Duration 
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Workshop on the Analysis Phase 

The Grant application form provides (Macro-activity 2.6) that a “workshop will be held in China aimed 

at debating first draft of reform proposal related to the  analyzed topic within Social Protection Chinese 

framework.”  

This activity represents a logical continuation of the Panel discussions sessions which were just 

discussed – in as much as the workshop will represent a unique opportunity, after duly analyzing the 

Chinese situation and the most relevant EU best practices to start considering a set of draft reform 

proposals concerning the variety of topics already introduced under Component 2 plan of activities. 

The Workshop, that would gather high level representatives of the Chinese concerned stakeholders, 

Chinese and European Experts and Component 2 representatives could be held over two days, and 

address the whole set of four topics identified as priorities for the 2015 activity plan of the project C2
9
. 

Provisions could be made to facilitate attendance via videoconference of interested consortium members 

and project leadership. 

The preparation, holding and subsequent reporting of the workshop would benefit from the support of 

one  Chinese and one EU expert recruited by the project. The results and conclusions of the Workshop 

would be of direct use in shaping reform proposals and designing related technical assistance activities, 

including development of ad hoc tools, as foreseen under the Grant application form Follow Up phase 

(Macro-activities 2.8 and ff.). 

The Workshop has been tentatively scheduled for the month of December 2015 but could be slightly 

postponed if needed, especially in view of the proximity of the Discussion panel session concerning the 

second batch of topics.  

Output of the Workshop will be a solid ground for considering further possible reform options to be 

finalized, and designing a program of accompanying technical assistance and technical tools 

development to be implemented under project auspices. The deliverables will be the Workshop report 

including proposals for reform options on each of the five topics to be considered in 2015, and a first set 

of proposed activities for a technical assistance program and the development of relevant technical tools 

under the framework of the project Component 2. 

 

                                                      
9
 Topics 2.1.1; 2.1.2; 2.2.1; 2.2.2 

Panel discussion  BATCH 1 

2.1.1  2..2.1 
15 participants, 2 days 

Panel discussion  BATCH 2 

2.1.2  2.2.2 
15 participants, 2 days 

ITEM 
 

Participants / Duration 

Workshop to discuss first 

proposals for reform options, 
35 participants, 2 days 
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Component management 

Component 2 is placed under the overall responsibility of its Coordinator, Formez, and will be 

supported also by the Inps with its large experience in these fields 

An EU Resident expert, Mr. Stefano Patriarca, has been selected and appointed to perform the tasks 

pertaining to that function as per the Grant Application form. The Grant Application form also specifies 

that (Macro-activity 2.1) specific activities will be carried out to collect information about each topic on 

the current Chinese context.  

• questionnaire supplied to MoF’s officers (if required by the MoF on specific priority topics) in order 

to deepen specific aspects of the analyzed topic; 

• study and desk analysis of available documentation and papers on the current framework of funds 

management and supervision provided by the MoF or by Component 2 Chinese Experts; all the lessons 

learned from the EU China Social Protection Reform Project (EUCSSP, from 2006 to 2011) and other 

relevant on-going projects, focused on the analyzed issue of funds management and supervision, will be 

taken into consideration during the desk analysis; 

• evaluation of methodologies and tools currently used by the MoF and identification of other relevant 

on-going projects, focused on the issues; 

• interviews with MoF’s officers (or with other stakeholders suggested by Component 2 Chinese 

Experts and the MoF) in order to examine relevant issues in depth;  

• technical meetings with Component 2 Chinese Experts in order to deeply understand issues emerged 

from the data collected and, in general, to receive more information and clarification, if needed; 

All the operational tools for the Situational Analysis tasks (e.g. questionnaires, outline of the interviews, 

etc.) will be prepared by the EU MS Staff in Europe in close collaboration with the Component 2 EU 

Resident Expert in China and with the Component 2 Chinese Expert under the coordination of the 

Component 2 Coordinator. 

The Component 2 EU Resident Expert in China will collect all the results of the Situational Analysis in an 

assessment report; for each topic the document will include the following aspects: 

• a general description of the current situation; 

• the most relevant statistical data; 

• an overview about ongoing activities and plans aimed at improving the current situation; 

• a list of open problems/issues. 

When considering the background and qualifications required to successfully undertake these tasks, it 

was considered jointly by Mof and by the EU Resident expert of Component 2, that  it is necessary to 

possess specific skills and competencies, so that will be needed more incumbents with different 

qualifications.  

topics  2.1.1; 2.1.2; 2.2.1; 

2.2.2 
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The work assigned in the Grant application form to the so-called Chinese expert will be therefore 

divided among more Chinese experts with different level of experience in different fields. Mof 

identified three Chinese expert, Seniors professors in Chinese Universities as a board to support work in 

Component 2 both involved directly in the action both  identifying  specific expert to be involve in 

close coordination with Mof and EU C2 RE. Nevertheless it is useful to identify one Main Chinese 

expert acting in close cooperation with and under supervision of the EU Resident expert of Component 

2, cooperating on a daily basis with the MOF liaison officer and other Chinese stakeholders public staff 

for the planning, design, preparation, implementation, monitoring and evaluation of activities conducted 

within the framework of the project of Component 2 (macro-activities 2.1 to 2.12 to be implemented 

over project duration). Under the same conditions, the Expert contributes to the project horizontal 

macro-activities and liaises as relevant with activities conducted under the project components C1 and 

C3. He also interacts with the Chinese stakeholders of the project and appraises the EU Resident experts 

for C2 as well as, as appropriate, the other experts and EU MS public sector staff concerned of his 

findings and suggestions related to the expectations of the said stakeholders. 

In his work the EU C2 Resident expert will be supported by an assistant member of the office staff 

(office staff have been reorganized to be more efficient for the project) with a good Chinese and English 

knowledge for smooth communication with Chinese beneficiaries mainly Mof and Chinese short-term 

experts. The assistant (member of the office staff) will support EU C2 RE activities to manage national 

experts to conduct research under project activities, and to define corresponding terms of reference, 

liaise with selected experts performing their task, provides peer review, comments and suggest 

amendments for the finalization of research work, contributes to the overall planning of project 

activities conducted within the framework of C2 component of the project (macro-activities 3.1 to 3.12 

to be implemented over project duration). The assistant will also directly conduct limited research work 

compatible with his/her availability and competences. He/she notably will contribute as far as 

Component 2 is concerned to the establishment of the brief diagnosis of the situation and the definition 

of the baseline data called for under project Macro-activity 0.1. 

The Chinese main expert (Research), acting in close cooperation with MoF and board of the professor 

involved in the project, and under supervision of the EU C2 Resident expert, and  will support 

activities to the selection of national experts to conduct research under project activities, and to define 

corresponding terms of reference, liaises with selected experts performing their task, provides peer 

review, comments and suggested amendments for the finalization of research work, contributes to the 

overall planning of project activities conducted within the framework of C2 component of the project 

(macro-activities 2.1 to 2.12 to be implemented over project duration). 

The Expert also directly conducts limited research work compatible with her availability and 

competences.  

The output corresponding to the proper functioning of Component 2 management by the team of 

European and Chinese experts, working in close collaboration with their MoF counterparts is the 

smooth design, implementation and monitoring of project activities. 

Deliverables are the reports called according to the requirements of the Grant application form. 

 

2.3.2.5. Pilot Sites 
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The Grant application form specifies (Macro-activity 2.1) that “If pilot application is requested by the 

MoF, the Situational Analysis will consider peculiarities of pilot sites identified during the Inception 

Macro Activity (see Macro Activity 0.1 – Inception), according to MoF’s indication. Specific drivers for 

the selection of the pilot sites will be defined and shared with the Component 2 Chinese Expert and the 

MoF. If the MoF prefers to identify the pilot sites in a later stage rather than the Inception Macro Activity, 

the Situational Analysis will be carried out at a general country level. “ 

Consultations about this issue will be done in April with MoF.  

Provisions will be made under the project budget and detailed work plans to facilitate visit to the 

proposed pilot sites by relevant Chinese and European experts, in order to fully accommodate the 

specificities and requirements of these locations in the situation analysis and subsequent documents to 

be produced under the project framework for Component 2. 
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2.3.2.6. Detailed Gantt 
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M 1 M 2 M 3 M 4 M 5 M 6 M 7 M 8 M 9 M 10 M 11 M 12 M13 M14 M15

XII 14 I 15 II 15 III 15 IV 15 V 15 VI 15 VII 15 VIII 15 IX 15 X 15 XI 15 XII 15 I 16 II 16

2.2.3
Research and preparation of reports on other EU Countries Best Practices 

on the specific sub-topics

2.3 Panel discussions with stakeholders on the Identification Phase  

2.3.1.1
Preparation of Panel discussion  contents on possible EU Best Practices 

to apply in China about the specific topics 2.1.1  2.2.1

2.3.1.2
Preparation of Panel discussion  contents on possible EU Best Practices 

to apply in China about the specific topics 2.1.2  2.2.2

2.3.2
Identification and travels organisation of EU Expert on the topics included in 

Panel discussion 

2.3.3
Meetings to share and discuss the EU Best Practices and to select models 

to be possibly applied in China

2.3.4
Preparation of reports with the Panel discussion results and sharing  with 

the Main Chinese stakeholders

2.4 Specific analysis of relevant EU experience

2.4.1
Technical feasibility of EU MS Best Practices to be introduced in China and 

preliminary reform proposals about the specific topics 2.1.1  2.2.1

2.4.2
Technical feasibility of EU MS Best Practices to be introduced in China and 

preliminary reform proposals about the specific topics 2.1.2  2.2.2

2.4.3 Definition of a first draft of reform proposal

S 1 S 2 S 1

Analisys Phase

Y 1 Y 2

ID DESCRIPTION
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2.3.2.7. Topics and Sub-Topics 

During the first months of the project the Resident Experts have proceeded to share and detail more precisely the meaning of the different topics for each result 

identifying some sub-topics through which the same topics can be articulated. The Resident Experts along with the members of the Consortium shared a variation 

that has been adjusted on the basis of all the feedbacks received from the Chinese Beneficiaries. 

 

List of topics and subtopics 

N TOPICS SUBTOPICS 

Result 6: The capacity of MoF financial management and supervision of central and local model of social security system and the 
extension of social security system coverage are enhanced, in particular in the fields of division of expenditure responsibilities, mid 
-terms budgeting of fund, and performance assessment model. 

2.1.1 

Division of decision power and 
expenditure responsibilities on 
social security between central 
and local government 

·   Power division in social security between central and local government; policy on transfer 
payment from central to local government: governance system. 

·   Model and policy of state coordination on some of the social security projects. 

·   Management forms at national/local level of assistance and social security policy(income 
support/active working policies, assistance benefits, law for disable people, medical insurance) 

·   Governance models applied to social territorial services(with focus on medical insurance, 
aged and child care, disable people). 

2.1.2 
Social security coverage on  
informal employment:  
methodologies and tools of 

·   Practices and risks for achieving better social security coverage on informal employment. 

·   Incentive and restraint mechanism of social insurance payment by informal employment to 
extend coverage of basic social security. 
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analysis and management ·   Financial subsidy forms and budgeting technologies for extending social security coverage 
on informal employment. 

2.1.3 

Fiscal policies in support to social 
security, leverage among different 
financial sources and efficiency of 
fund use 

·   Actuarial model of financial subsidies and budget management system. 

·   Fiscal policies in support to pension system 

·   Models for keeping static and dynamic balance of social security projects by financial 
subsidies. 

·   Selection models of payment and financial subsidies. 

2.1.4 
Mid-term budgeting of social 
security 

·   Management of mid-term budgeting; methodology and procedure for social security 
expenditure budgeting under public balance. 

2.1.5 
Models for evaluating effects of 
social security policy 
implementation 

·   Tools, models and reports applied to evaluation of social security expenditure’s effects at 
different government levels. 

·   Establishing database of the evaluation of social security policy’s effects. 

Result 7: Enhance the top level design ability in the basic pension insurance; establish actuarial analysis models for basic pension insurance reform. 

 

2.2.1 
Nominal personal account reform 
in the basic pension insurance 
system 

·   Reform scheme of Nominal Personal Account and computing method of individual benefits. 

·   Feasibility, sustainability and implementation scheme of reform policies. 

·   Model for assessing transformation costs and arrangement of sources of funds. 

·   Models and Indicators to assess individual benefits adequacy (e.g. pay system vs. 
contribution-based system). 

2.2.2 

Models and Methodologies for the 
Social and Economic sustainability 
analysis in social protection 
system 

·   Practices and Experiences of actuary of social insurance. 

·   Models for carrying out analysis and forecasting basic pension and medical insurance for 
interim and long-term balance to analyze social and economic sustainability. 
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2.2.3 
Methodologies and Actuarial 
Models for pension insurance 

·   Models and actuarial methodologies for pension accounting and the evaluation of the 
dynamics of pension insurance expenditures. 

·   Methodologies and models for the prevision of the financial dynamics of the expenditures 
for the pension insurance, aimed at the realization of the preventive annual and multi-year 
balances of the pension funds. 

Result 8:  The capacity of the MoF in the management of social insurance funds, focusing on fiscal support budgeting, account system, investment 

techniques and adjustment mechanisms for pension benefits is  strengthened. 

 

2.3.1 
Budgeting of social security 
expenditures and fund 
management 

·   Institutional design for the achievement of fiscal balance of funds and general fiscal balance 

·   Tools for identifying and managing frauds. 

·   Models and indicators for analyzing the financial balance of social security funds 

·   Models for the analysis and management of the financial risk; techniques for prevention and 
mitigation of risks 

·   Budgeting of social security expenditure and account system of funds management 

2.3.2 
Investment strategies of social 
funds and risk control 
methodologies 

·   Strategies of Investment of Social Insurance Fund 

·   Management frame of the investment of social insurance fund 

·   Rick control models and management methods of investment of social insurance 

2.3.3 
Management of basic Pension 
Fund 

·   Adjustment mechanism of pension benefits and analysis models for its influence on finance 

·   Institutional setting and system frame of the management of basic pension insurance fund. 

·   Enhance local financial department staff’s capacity on risk control and management of basic 
pension insurance fund. 
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2.3.2.8. Examples of Best Practices from the Consortium 

Based on the topics and sub-topics identified they were provided by the members of the Consortium some examples of best practices that can be implemented in 

China. 
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 Italian legislation and bargaining for the management of informal employment

Pensions Models of the last years managed to incentive personal interest in contribution

Practices to sustain particular categories and period on contribution – “contribute figurative e 

forfettari, “ standard minimum references in legislation 

Italian accounting  and financing systems regarding assistances  and non assistances expenses

Model of financing social security – fiscal support after law 1989

2.1.4 Mid-term budgeting of social security

Methodologies of public planning used by the Italian Ministry of Economic and Finance to adopt 

annual Reform plan, stability law, spending review and by the State General Accounting 

Department, by the Parliamentary Budgetary Office

Indicators for the evaluation of the national situation within the policies of European social 

cohesiveness (OMC methodologies,  and indicators for the evaluation of child and elderly care)

System indicators applied by the State General Accounting Dept., by the Italian National 

Statistical Institute and by the Italian Ministry of Economic and Finance to evaluate the EU 

Structural Funds impact.                                                                                        

Practices of EU indicators  applied to social and capacity building projects, Indicators  for 

measurable objectives for essential services also to favor women's participation in the labor 

market.                                                                                  

 Identified and applied Indicators to the Activity and Cohesion Plan (PAC) for child and elderly 

care services provided by Local Municipalities.

Practices of the National Monitoring System provided by the National Agency for Regional 

Services (AGENAS), Eurostat indicator system

Spain

Result 6: The capacity of MoF financial management and supervision of central and local model of social security system and the extension of social security 

system coverage are enhanced, in particular in the fields of division of expenditure responsibilities, mid -terms budgeting of fund, and performance 

assessment model.

Italy

Governance experiences at State/Regional levels as far as health, social safety nets and active 

employment policies are concerned. Experiences of performance evaluation  at State level such 

as the multi-year indicators, used to assess  the level of the  health social Assistance Essential 

services (LEA) offered by the Regions.   Practices  for  the evaluation of the performances of 

local services offered by the regional health and social services in order to prevent disparities and 

provide a national benchmark scenario

2.1.5
Models for evaluating effects of social security 

policy implementation

Topics Belgium

2.1.1

Division of decision power and expenditure 

responsibilities on social security between 

central and local government

2.1.2

Social security coverage on  informal 

employment:  methodologies and tools of 

analysis and management

2.1.3

Fiscal policies in support to social security, 

leverage among different financial sources 

and efficiency of fund use
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 Italian legislation and bargaining for the management of informal employment

Pensions Models of the last years managed to incentive personal interest in contribution

Practices to sustain particular categories and period on contribution – “contribute figurative e 

forfettari, “ standard minimum references in legislation 

Italian accounting  and financing systems regarding assistances  and non assistances expenses

Model of financing social security – fiscal support after law 1989

2.1.4 Mid-term budgeting of social security

Methodologies of public planning used by the Italian Ministry of Economic and Finance to adopt 

annual Reform plan, stability law, spending review and by the State General Accounting 

Department, by the Parliamentary Budgetary Office

Spain

Result 6: The capacity of MoF financial management and supervision of central and local model of social security system and the extension of social security 

system coverage are enhanced, in particular in the fields of division of expenditure responsibilities, mid -terms budgeting of fund, and performance 

assessment model.

Italy

Governance experiences at State/Regional levels as far as health, social safety nets and active 

employment policies are concerned. Experiences of performance evaluation  at State level such 

as the multi-year indicators, used to assess  the level of the  health social Assistance Essential 

services (LEA) offered by the Regions.   Practices  for  the evaluation of the performances of 

local services offered by the regional health and social services in order to prevent disparities and 

provide a national benchmark scenario

Topics Belgium

2.1.1

Division of decision power and expenditure 

responsibilities on social security between 

central and local government

2.1.2

Social security coverage on  informal 

employment:  methodologies and tools of 

analysis and management

2.1.3

Fiscal policies in support to social security, 

leverage among different financial sources 

and efficiency of fund use
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Indicators for the evaluation of the national situation within the policies of European social 

cohesiveness (OMC methodologies,  and indicators for the evaluation of child and elderly care)

System indicators applied by the State General Accounting Dept., by the Italian National 

Statistical Institute and by the Italian Ministry of Economic and Finance to evaluate the EU 

Structural Funds impact.                                                                                        

Practices of EU indicators  applied to social and capacity building projects, Indicators  for 

measurable objectives for essential services also to favor women's participation in the labor 

market.                                                                                  

 Identified and applied Indicators to the Activity and Cohesion Plan (PAC) for child and elderly 

care services provided by Local Municipalities.

Practices of the National Monitoring System provided by the National Agency for Regional 

Services (AGENAS), Eurostat indicator system

2.1.5
Models for evaluating effects of social security 

policy implementation

 

 1995 2014 Pension reform  in Italy , Sweden ,Poland. 

The experience of defining public balances carried out by the Italian Ministry of Economic and 

Finance

Inps management system of  personal account 

Models and methodologies applied in Europe and by SPC, AWG, EPC

In Italy  by the National Social Insurance Institute (INPS), and by the State General Accounting 

Dept  

2.2.3
Methodologies and Actuarial Models for 

pension insurance

Models and methodologies applied by the National Social Insurance Institute (INPS),   by the 

State General Accounting Dept

Result 7: Enhance the top level design ability in the basic pension insurance; establish actuarial analysis models for basic pension insurance reform.

2.2.2

Models and Methodologies for the Social and 

Economic sustainability analysis in social 

protection system

2.2.1
Nominal personal account reform in the basic 

pension insurance system
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Methodologies of public planning used by the Italian Ministry of Economic and Finance to adopt 

annual Reform plan, stability law, spending review and by the State General Accounting 

Department, by the Parliamentary Budgetary Office; European institutions : AWG group, Social 

Protection Committee, Employment committee

The Italian experience  of public and private second pillar funds management and ccddpp

INPS methodology to forecast and manage fraud

Inps system to manage Funds

2.3.2
Investment strategies of social funds and risk 

control methodologies

2.3.3 Management of basic Pension Fund

2.3.1
Budgeting of social security expenditures and 

fund management

Result 8: The capacity of the MoF in the management of social insurance funds, focusing on fiscal support budgeting, account system, investment techniques 

and adjustment mechanisms for pension benefits is  strengthened.

 

 



EU-China Social Protection Reform Project 

Aide-Mémoire 

 

  EU-China Social Protection Reform Project - 97 

2.3.3.  Component 3 

2.3.3.1. Overall objective and Expected results 

The overall scope of the EU-CHINA SPRP project is to further develop social equity and inclusiveness 

of economic development throughout Chinese society. Within the project, Component 3 has to 

specifically deal with the improving of legal framework and policy for social assistance in collaboration 

with the Ministry of Civil Affairs (MoCA) – which is the national agency responsible for national 

policy within social assistance in China. 

Among the eleven results the project is expected to achieve, three are explicitly assigned to its 

Component 3, namely: 

- Promulgating and enforcing the Social Assistance Law and the regulations on rural and urban 

minimum standards of living;  

- Developing of legal framework on unified standards for defining social assistance benefits, target 

groups, low income families; and,  

- Improving care for poor rural people and disabled people as well public information and transparency 

on social assistance policy.  

Table 8 - Expected results, Component 3 

R9 

The capacity of the MoCA for promulgating and enforcing the Social Assistance Law and the 

regulations on rural and urban minimum standards of living are strengthened; the skills of local 

officials in policy transmission and implementation are upgraded. 

R10 

The legal frameworks on a) formulation of unified standards for the estimation and calculation of 

social assistance benefits, b) recognition of social assistance target groups and c) identification of 

low-income families are consolidated. 

R11 
Efforts of the MoCA in improved care for poor rural people and disabled people are strengthened, 

and public information and transparency of social assistance policies are raised at provincial level. 

 

For each of the project expected results, specific topics were identified during the phase of elaboration 

of the Grant Application Form. Eleven regrouped topics are considered as particularly relevant under 

the results assigned to Component 3 of the project, as shown in Table 9 below. 

 Table 9 - Topics to be considered, Component 3 

Result # Topic 

R9 

3.1.1 Legal framework on Social Assistance 

3.1.2 Governance framework for Social Assistance administration and management process 

3.1.3 
Processes and activities of policy transmission and implementation carried out at central 

and local level of Social Assistance 

3.1.4 Monitoring and evaluation of Social Assistance schemes 
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R10 

3.2.1 Experiences on unified standards for calculation of Social Assistance benefits 

3.2.2 
Identification of Social Assistance target groups 

3.2.3 Overlapping and “cliff” effect management and policy framework  

3.2.4 
Procedures and methods for requirement verification within Social Assistance system at 

central, local, urban and rural level 

R11 

3.3.1 
Social Assistance specific groups - services for children, elderly, people with 

disabilities, with a special focus on poor rural people 

3.3.2 Social Assistance services for poor people and families – service delivery approach 

3.3.3 
Communication techniques and channels of public information on Social Assistance 

policy  

 

Topics were defined as areas of work for which the European experience might, under existing and 

prospective specific Chinese circumstances, allow significant progress to be made towards achieving the 

related results.  

 

2.3.3.2. Topics to be covered 

Among the 14 topics initially attached to Component 3 in the Grant Application form, it was considered 

that some of them have been too detailed. They were renamed and combined just to reflect the whole 

issue in one topic properly. 

During the consultation process with MoCA the topics have been reduced to 11 for the whole 

Component 3. 

The most critical and immediate issue for which support from the project is expected by MoCA and 

other Chinese stakeholders is contributing to the elaboration of the legal framework of Social Assistance. 

This is to be pursued under topic 3.1.1. - Legal framework on Social Assistance – which is contributing 

to the whole spectrum of the Component 3. Therefore it will be done with maximum priority to be 

completed by three Chinese short-term senior experts: Ms Grace Guo, Mr Cao Feng and Ms Fanhua 

Kong. Ms Grace Guo was contributing to the project since the work on grant application started. The 

focus of the topic is to make a contribution thought a solid analysis and evaluation of existing 

regulations on Social Assistance in China. Under that topic are identified 5 subtopics which will allow 

to give a comprehensive overview of the Social Assistance legal provisions as they are existing since 

some years in China. 

Under result 10 topic 3.2.1 (and three subtopics) there is foreseen to carry out the set of methods of 

calculations on minimum livelihood guarantee standards. One of the key aspects to be analysed with 

one of the subtopics will be the Social Assistance criteria and assessments methods for the Social 

Assistance beneficiaries. Situation analysis should also give a possibility to define some developments 

and challenges for the Social Assistance benefits in general.  

The result 11 and the topic foreseen to be done in 2015 is focusing on specific groups existing within 

Social Assistance in China (children, elderly, people with disabilities) with a special focus on poor rural 
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people. It will be done under the four subtopics propose as there is a need to analyse the methods of 

defining special groups and services offered for them. Within the action under topic 3.3.1 it is also 

foreseen to evaluate a dedicated Social Assistance programs. 

The remaining 8 topics to be considered under Component 3 of the project would be introduced in the 

years 2016 and 2017 – subject of course to their continued relevance, and to the constant monitoring of 

the evolving socio-economic situation, as well as Government priorities in terms of social assistance 

system. 

While first topic retained for review in 2015 under the project Component 3 deserve priority 

consideration, it was considered that it will start in April (topic 3.1.1.) and the other two in July (topics 

3.2.1 and 3.3.1) this year, as shown in table 10 below.    

Table 10 – Topics to be considered in 2015, Component 3 

 

For each of the above listed topic, the subsequent sections of this document will introduce the 

corresponding activities to be conducted in 2015 following the overall approach in the Grant application 

form across Identification and Analysis phases – Identification phase corresponding mainly to the 

review of the current situation in China and in European countries for a given topic, while the Analysis 

phase leads to the elaboration of adequate reform proposals taking into account the most relevant EU 

best practices for the same topic. 

Some activities will be common to several topics (e.g. panel discussions or workshops) and be therefore 

considered under a separate heading. Pilot sites will be decided by MoCA as soon as the situation 

analysis under different topics will be delivered. 

 

2.3.3.3. Specific Activities 

Situational Analysis 

As per the Grant application form (Macro-activity 0.1), the EU Resident experts will produce jointly at 

the inception of the project an analysis of the audience for project results, a brief diagnosis of the 

situation and provide the baseline data. This preparatory work will help focusing better the terms of 

reference for the subsequent review of retained topics. 

For each of the three topics to be considered under the project Component 3 in 2015, the project will 

conduct a situational analysis of the Chinese circumstances. This task will be performed under the 

responsibility of the C3 EU resident expert, assisted by a main Chinese short-term expert recruited by 

the project. Works will be conducted in full collaboration with MoCA, which is the main national 

ID DESCRIPTION R. 
DATE 

STARTS 

1 Component 3 -  Improving of legal framework and policy for social assistance 

3.1.1 Legal framework on Social Assistance 9 Apr 2015 

3.2.1 Experiences on unified standards for calculation of Social Assistance benefits 10 Jul 2015 

3.3.1 
Social Assistance specific groups - services for children, elderly, people with 

disabilities, with a special focus on poor rural people 
11 Jul 2015 
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stakeholder for Component 3. Coherence among the various situational analysis will be organized 

through mid-term peer review and quality control conducted via a Chinese short-term experts working 

in close collaboration with the EU Resident expert and MoCA. It is envisaged that a European expert 

will be fielded by the project for each batch of situational analysis, in order to ascertain that the 

assessment reports correspond to the level and quality of information required to allow for proper 

matching with the corresponding EU experience in terms of best practices. 

The output of this activity will be a good knowledge of the Chinese situation related to the topic under 

consideration, while deliverables will be situation diagnosis and baseline, and the assessment reports in 

English documenting the findings and conclusions of the Chinese experts
10

.   

Identification and Review of Possible Relevant EU Experience  

Consortium members will produce country reports
11

 presenting national respective situations in 

selected European countries – see below, Cross-topic activities - targeted to each topic and related to 

priorities expressed by the main Chinese stakeholders. Most directly involved Consortium members
12

 

therefore will prepare and document Best practices reports for each of the topics selected for 

consideration in 2015 under Component 3 activities. The contents of best practice reports will initially 

be based on the list of topics and sub-topics developed by Consortium members and included in the 

project Aide-Mémoire. The situation analysis reports will be used to refine the contents of the reports, 

and make them focus on the direct preoccupations of the Chinese stakeholders, for each of the topics 

under consideration. 

In compiling the best practices contributions from EU Member states, special attention will be paid to 

Experiences and lessons learned of adjusting social assistance policies to adapt to economic crisis in EU 

Countries.  

A short-term EU expert will be recruited by the project to monitor, from China, the production of these 

Best practices reports, and their compatibility with the expectations and requirements of the Chinese 

stakeholders. 

The output of this activity will be a solid documentation on EU best practices relevant for addressing 

Chinese social protection reform listed priorities, while deliverables will be Best practices reports for 

each of the topics considered under Component 3 plan of activities for 2015, including a special 

contribution on experiences and lessons learned in addressing economic crisis. 

 

Training / Study assignments to EU countries 

For the year 2015 within Component 3 study visit to the EU within the EU-CHINA SPRP will be held 

in Poland and Czech Republic with the participation of other Consortium Members contributing to the 

Component 3 in September, 2015. The Study visits will allowed Chinese officials to have workshop 

sessions as well the practical sightseeing activities to the Social Assistance institutions. 

                                                      
10

 It is expected that each Situational analysis will be limited to some 40 pages. 
11

 If possible partly available for the First High Level Event on Social Assistance in September, 2015. 
12

 For Component 3, most directly involved Consortium members are Poland (component coordinator), Belgium, Italy, 

Romania, the Czech Republic. 
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2.3.3.4. Cross-topics activities 

European Country reports  

As already mentioned (see the section “Identification and Review of Possible Relevant EU Experience) 

European countries, members of the Consortium, will prepare country reports documenting the situation 

in their respective countries concerning the reform of social protection, with emphasis on the three 

components included in the project. A template has been designed by the European project team to 

ensure coherence among the various country reports. Selected country reports dealing with the situation 

in countries outside the Consortium might also be produced. 

The output of this activity will be a comprehensive database on relevant social protection reform in 

selected European countries. Deliverables will be the Country reports. 

There are no specific expert human resources attached to this activity. See however under 3.2 above 

(Identification and review of possible relevant EU experience) 

Panel discussions 

The Grant application form provides (Marco-activity 1.3) that “The Identification Phase will end with a 

first workshop in China aimed at sharing with the Chinese stakeholders the main outputs and issues 

emerged during Macro Activities 1.1 and 1.2. More specifically, the workshop will be held in order to 

disseminate and debate EU Best Practices identified during Macro Activity 1.2, to define a preliminary 

selection of models, related to the specific topic, to be introduced in China and to point out EU models to 

deepen.” 

 

Given the approach adopted to introduce topics in the plan of activities in a staggered manner, there 

might be a risk to have to hold as many workshops as topics considered under Component 3, which 

would represent and excessive administrative and financial burden. Further, the expression “workshop”, 

which relates in the Chinese context to high-level events, might be inappropriate to sessions where the 

main idea is to discuss among technical specialists the contents of summary reports dealing respectively 

with the Chinese and the European situations. 

It is therefore proposed to combine these reviews under two Panel discussions sessions, devoted one to 

topic 3.1.1 (“batch one”) and one to topics 3.2.1 and 3.3.1 (“batch two”) held respectively and tentatively 

in July and November 2015. These Panel discussions would gather the Chinese experts in charge of the 

respective situational analysis, representatives of the interested Chinese stakeholders and the Component 

management. Consideration will be given to the possibility of arranging videoconference for the event, 

to facilitate participation by interested EU Member states specialists. 

Study Visit - topic: Social 

assistance: legal framework; 

minimum standards of living; 

specific groups 

 

Participants / Duration 

Study visit to Poland and the 

Czech Republic – Topics 3.1.1; 

3.2.1; 3.3.1 

10 participants, 8 days 
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To help in the preparation of the Panel discussions sessions and in the production of subsequent panel 

reports – that will be used for preparing the preliminary set of topical reform proposals to follow with the 

corresponding requirement to deepen knowledge on most relevant European best practices – ad hoc 

support will be provided by 1 Chinese and 1 European expert. 

The output of this activity will be a solid ground for a preliminary formulation of desirable areas for 

reform under the concerned topics, and a selection of European best practices worth deepening for that 

purpose. Deliverables will be reports on the Panel discussion sessions prepared by Chinese and European 

experts.  

 

 

 

 

 

Workshop on the Analysis Phase 

The Grant application form provides (Macro-activity 3.6) that a “workshop will be held in China aimed 

at debating first draft of reform proposal related to the  analyzed topic within Social Assistance Chinese 

framework.”  

This activity represents a logical continuation of the Panel discussions sessions which were just 

discussed – in as much as the workshop will represent a unique opportunity, after duly analyzing the 

Chinese situation and the most relevant EU best practices, to start considering a set of draft reform 

proposals concerning the variety of topics already introduced under Component 3 plan of activities. 

The Workshop, that would gather high level representatives of the Chinese concerned stakeholders, 

Chinese and European Experts and Component 3 representatives could be held over two days, and 

address the whole set of three topics identified as priorities for the 2015 activity plan of the project C3
13

. 

Provisions could be made to facilitate attendance via videoconference of interested consortium members 

and project leadership. 

The preparation, holding and subsequent reporting of the workshop would benefit from the support of 1 

Chinese and 1 EU expert recruited by the project. The results and conclusions of the Workshop would 

be of direct use in shaping reform proposals and designing related technical assistance activities, 

including development of ad hoc tools, as foreseen under the Grant application form Follow Up phase 

(Macro-activities 3.8 and ff.). 

The Workshop has been tentatively scheduled for the month of December 2015 but could be slightly 

postponed if needed, especially in view of the proximity of the Discussion panel session concerning the 

second batch of topics.  

Output of the Workshop will be a solid ground for considering further possible reform options to be 

finalised, and designing a program of accompanying technical assistance and technical tools 

                                                      
13

 Topics 3.1.1; 3.2.1 and 3.3.1 

ITEM 
 

Participants / Duration 

Panel discussion  BATCH 1/ 

Topics 3.1.1; 
15 participants, 2 days 

Panel discussion  BATCH 2/ 

Topics 3.2.1.; 3.3.1. 
15 participants, 2 days 
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development to be implemented under project auspices. The deliverables will be the Workshop report 

including proposals for reform options on each of the five topics to be considered in 2015, and a first set 

of proposed activities for a technical assistance program and the development of relevant technical tools 

under the framework of the project Component 3. 

 

   

  

 

 

 

 

Component management 

Component 3 is placed under the overall responsibility of its Coordinator, the Ministry of Labour and 

Policy of Poland.  

An EU Resident expert, Ms Marzena Breza, has been selected and appointed to perform the tasks 

pertaining to that function as per the Grant Application form. The Grant Application form also specifies 

that (Macro-activity 1.1) “All these activities will be carried out by the Component 3 EU Resident Expert 

in China, with the support of the Component 3 Chinese Expert and in strong collaboration with MoCA’s 

officers; the availability and the cooperation from Chinese officers will be essential for the success of this 

Macro-Activity and for the achievement of the expected results for Component 3.It’s important to 

highlight that the presence of the Component 3 Chinese Expert will help to reduce the time in 

understanding the China’s current situation providing support to EU Experts.” 

When considering the background and qualifications required to successfully undertake these tasks, it 

was considered jointly by MoCA and by the EU Resident expert for Component 3 that the Chinese 

short-term experts have to have a solid knowledge of the Social Assistance system in China, including 

understanding of the existing regulations and mechanism as well the challenges for the next years also 

from the perspective of some trends China is now facing (population ageing, economic growth, issues of 

rural and urban inhabitants, etc.) 

The work assigned in the Grant application form to the so-called Chinese expert will be provided in 

close cooperation with and under supervision of the EU C3 Resident expert liaises on a daily basis with 

the MoCA liaison officer and other Chinese stakeholders public staff for the planning, design, 

preparation, implementation, monitoring and evaluation of activities conducted within the framework of 

C3 component of the project (macro-activities 3.1 to 3.12 to be implemented over project duration). 

Under the same conditions, the Expert contributes to the project horizontal macro-activities and liaises 

as relevant with activities conducted under the project components C1 and C2. He also interacts with the 

Chinese stakeholders of the project and appraises the EU Resident experts for C3 as well as, as 

appropriate, the other experts and EU MS public sector staff concerned of his findings and suggestions 

related to the expectations of the said stakeholders. 

In her work the EU C3 Resident expert will be supported by a research assistant with a good Chinese 

and English knowledge for smooth communication with Chinese beneficiaries mainly MoCA and 

Chinese short-term experts. The research assistant (member of the office staff) will contribute to the 

selection of national experts to conduct research under project activities, propose corresponding terms 

ITEM 
 

Participants / Duration 

Workshop to discuss first 

proposals for reform options, 

topics 3.1.1;3.2.1; and 3.3.1 

35 participants, 2 days 
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of reference, liaise with selected experts performing their task, provides peer review, comments and 

suggest amendments for the finalization of research work, contributes to the overall planning of project 

activities conducted within the framework of C3 component of the project (macro-activities 3.1 to 3.12 

to be implemented over project duration). The research assistant will also directly conduct limited 

research work compatible with his/her availability and competences. He/she notably will contribute as 

far as Component 3 is concerned to the establishment of the brief diagnosis of the situation and the 

definition of the baseline data called for under project Macro-activity 0.1. 

During the consultation process on the Chinese senior experts on Social Assistance it became evident 

that there was a need for supporting the potential group of Chinese short-term experts with 

interpretation and translation. Giving the priority reorganized to the complex identification analysis of 

the Chinese situation in the field of Social Assistance there is a need to dedicate most probably more 

interpretation and translation support within Component 3 than to the other Components.  

The output corresponding to the proper functioning of Component 3 management by the team of 

European and Chinese experts working in close collaboration with their MoCA counterparts is the 

smooth design, implementation and monitoring of project activities. 

Deliverables are the reports called for according to the requirements of the Grant application form. 

 

2.3.3.5. Pilot Sites 

The Grant application form specifies (Macro-activity 3.11) that “If requested by MoCA, in order to 

achieve the expected results (R9, R10 and R11) pilot projects (approximately three pilots within the 

whole project) could be carried out on specific topics selected by the MoCA. The main aim of the pilot 

projects is the introduction of new practices and models in China proposed by the Consortium and 

shared with the MoCA and other Stakeholders in order to improve the legal framework and the policy 

enforcement for Social Assistance. 

The pilots sites will be identified at the earliest stage of the project (Macro Activity 01. – Inception) 

in accordance with MoCA’s instructions and on the basis of the criteria shared with the MoCA.” 

After some consultations with MoCA there was a conclusion that defining of the pilot sites will be done 

on a later stages just to use that project activity in an effective way. For year 2015 there are non-pilot 

sites foreseen. 

 

 

2.3.3.6. First High Level Event on Social Assistance 

During the multi-aspects discussion between Consortium members , Project Leader and MoCA with a 

participation of NDRC, it was agreed than First High Level Event mainly Coordinator of Component of 

Social Assistance of the EU-CHINA SPRP will be held in September 2015 in Beijing. There is foreseen 

a high level delegation from MoCA, some other officials from the EU-CHINA SPRP Chinese 

beneficiaries and Consortium members.  

There is also a strong interest to take the that after having the High Level Event on Social Assistance in 

Beijing  the MoCA officials will take part to a study visit to the Social Assistance institutions in Poland 
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and Czech Republic as one of the EU-CHINA SPRP partner with the participation of other Consortium 

members contributing to the Component 3.  

The High Level Event on Social Assistance as it is a part of the EU-CHINA SPRP will be coorganised 

together by MoCA, EU-CHINA SPRP Office in Beijing, the Component 3 Coordinator, EU RE in 

Beijing with a very close cooperation with Project Leader and the Secretariat of the project due to the 

logistical (including the issues of interpretation and translation) and financial aspects of the organization 

process. 
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2.3.3.7. Detailed Gantt 

M 1 M 2 M 3 M 4 M 5 M 6 M 7 M 8 M 9 M 10 M 11 M 12 M13 M14 M15

XII 14 I 15 II 15 III 15 IV 15 V 15 VI 15 VII 15 VIII 15 IX 15 X 15 XI 15 XII 15 I 16 II 16

HLE

Identification Phase

3.0
Preparation of brief diagnosis, establish  baseline data, 

analysis audience of project results (macro-activity 0.1)

3.1. Situational Analysis

3.1.1 In-depth analysis on the topics 3.1.1; 

3.1.2 In-depth analysis on the topic 3.2.1; 3.3.1

3.1.3 Preparation of the Situational Analysis Reports for topics 3.1.1; 

3.1.4 Preparation of the Situational Analysis Reports for topics 3.2.1; 3.3.1

3.2 Identification and review of possible relevant EU experience

3.2.1 Preparation of General Country Reports (cross topics)

3.2.2
Involvement of other EU Contries in the research on EU Best Practice 

on the specific sub-topics

S 1 S 2 S 1

Component 3 - Overall Plan of Activities - March 2015 - February 2016

Y 1 Y 2

ID DESCRIPTION
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M 1 M 2 M 3 M 4 M 5 M 6 M 7 M 8 M 9 M 10 M 11 M 12 M13 M14 M15

3.2.3
Research and preparation of reports on EU Countries Best Practices 

on the specific sub-topics

3.3
Panel discussions with stakeholders on the Identification 

Phase  

3.3.1.1
Preparation of Panel discussion  contents on possible EU Best 

Practices to apply in China about the specific topics 3.1.1; 

3.3.1.2
Preparation of Panel discussion  contents on possible EU Best 

Practices to apply in China about the specific topics 3.2.1; 3.3.1

3.3.2
Identification and travels organisation of EU Expert on the topics 

included in Panel discussion 

3.3.3
Meetings to share and discuss the EU Best Practices and to select 

models to be possibly applied in China

3.3.4
Preparation of reports with the Panel discussion results and sharing  

with the Main Chinese stakeholders

3.4 Specific analysis of relevant EU experience

3.4.1.1

Technical feasibility of EU MS Best Practices to be introduced in 

China and preliminary reform proposals about the specific topics 

3.1.1

3.4.1.2

Technical feasibility of EU MS Best Practices to be introduced in 

China and preliminary reform proposals about the specific topics 

3.2.1; 3.3.1

3.4.2 Definition of a first draft of reform proposal

S 1 S 2 S 1

Analisys Phase

Y 1 Y 2

ID DESCRIPTION

 

 



EU-China Social Protection Reform Project 

Aide-Mémoire 

 

                                                                                             EU-China Social Protection 

Reform Project - 108 

M 1 M 2 M 3 M 4 M 5 M 6 M 7 M 8 M 9 M 10 M 11 M 12 M13 M14 M15

3.5 Training/Study Assignments to EU countries SV

3.6 Workshop with stakeholders on the Analysis Phase

3.6.1
Preparation of Workshop  contents on proposals about the specific 

topics

3.6.2
Identification and travel organisation of EU Experts on the topics 

included in Workshop

3.6.3
Meeting for discussing the contents previously identified on the on 

concrete final proposals

3.6.4 Workshop closing event

3.6.5
Preparation of a report with the Workshop results and sharing  with 

the Main Chinese stakeholders

3.7 Elaboration of reform proposals

3.7.2.1 Final identification of reform proposals on topics 3.1.1

3.7.2.2 Final identification of reform proposals on topics 3.2.1; 3.3.1

3.7.3
Definition of a detailed plan activities for testing the proposals locally 

(if requested) and for the following stages

3.7.4
Preparation of the final reform proposal document and sharing with 

the Main Chinese stakeholders

S 1 S 2 S 1

Y 1 Y 2

ID DESCRIPTION
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2.3.3.8. Topics and Sub-topics 

During the first months of the project the Resident Experts have proceeded to share and detail more precisely the meaning of the different topics for each result 

identifying some sub-topic through which the same topics can be articulated. The Resident Experts along with the members of the Consortium shared a variation that 

has been adjusted on the basis of all the feedbacks received from the Chinese Beneficiaries. 
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2.3.3.9. Examples of Best Practices from the Consortium 

Based on the topics and sub-topics identified they were provided by the members of the Consortium some examples of best practices that can be implemented in 

China. 
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3. Deliverables 

As required in the Grant Application Form, during the inception phase all the templates related to the project deliverables have been already prepared. 

In the following table all the deliverable typologies that will be produced in the project during 2015 have been described. Moreover, an approval process has been 

included in relation to each deliverable identified. 

Table of Deliverables 
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In the next 4 tables, the deliverables produced in 2015 have been identified on the basis of activity plans 

(both horizontal and for each component).  

Horizontal Activities - Deliverables 

0.1 Inception Aide-Mémoire Apri l  2015

Updated Project Website Within the 15th of each month

Newsletters June 2015 and December 2015

Electronic Directory of Contacts Each month*

Communication Strategy Customized

(for High Level Event on Social Assistance)
August 2015

Communication Strategy Customized

(for Opening Event )
May 2015

Communication Strategy Customized

(for Workshop in China)
November 2015

Communication Strategy Customized

(for Training in France)
May 2015

Communication Strategy Customized

(for Study visit to Spain, Poland, and the Czech Republic )
August 2015

Visibi l i ty Materials

(for High Level Event on Social Assistance)
August 2015

Visibi l i ty Materials

(for Opening Event)
May 2015

Visibi l i ty Materials

(for Workshop in China)
November 2015

Visibi l i ty Materials

(for Training in France)
May 2015

Visibi l i ty Materials

(for Study visit to Spain, Poland, and the Czech Republic )
August 2015

Project Work Plan Apri l  2015 and October 2015

Component Status Reports May 2015 and November 2015

Project Status Reports May 2015 and November 2015

Ex-Post Monitoring Reports May 2015 and November 2015

Interim Reports December 2015

ID Activity

Visibi l i ty

*List of users registered to the Electronic Directory of Contacts is widespread among the participants each quarter.

0.4
Coordination and 

Monitoring

DeadlineDeliverable

0.2
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Component 1 - Deliverables 

Assessment Report

(for topics 1.1.1; 1.3.2; 1.3.4)
May 2015

Assessment Report

(for topics 1.3.1; 1.4.3)
September 2015

Country Report October 2015

Best Practices Report October 2015

Panel Discussion Report

(for topics 1.1.1; 1.3.2; 1.3.4)
July 2015

Panel Discussion Report

(for topics 1.3.1; 1.4.3)
November 2015

Preliminary Proposals

(for topics 1.1.1; 1.3.2; 1.3.4)
September 2015

Preliminary Proposals

(for topics 1.3.1; 1.4.3)
January 2016

Training Report

(for topic 1.3.4)
June 2015

Study Assignment Report

(for topic 1.4.3)
October 2015

1.6 Worshop with stakeholders on the Analysis Phase Workshop Report December 2015

Deadline

Identification and review of possible relevant EU experience1.2

Situational Analysis1.1

ID Activity Deliverable

1.3 Panel discussions with stakeholders on the Identification Phase

1.4 Specific analysis of relevant EU experience

Training/Study Assignments to EU countries1.5
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Component 2 - Deliverables  

 

Assessment Report

(for topics 2.1.1; 2.2.1)
July 2015

Assessment Report

(for topics 2.1.2; 2.2.2)
November 2015

Country Report
October 2015

Best Practices Report
October 2015

Panel Discussion Report

(for topics 2.1.1; 2.2.1)
December 2015

Panel Discussion Report

(for topics 2.1.2; 2.2.2)
December 2015

Preliminary Proposals                                                                          

(for topics 2.1.1; 2.2.1)
September 2015

Preliminary Proposals                                                                          

(for topics 2.1.2; 2.2.2)
January 2016

2.6 Worshop with stakeholders on the Analysis Phase
Workshop Report

(for topic 2.1.1; 2.2.1)
December 2015

Specific analysis of relevant EU experience2.4

Deliverable Deadline

2.1 Situational Analysis

2.3 Panel discussions with stakeholders on the Identification Phase  

2.2 Identification and review of possible relevant EU experience

ID Activity
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Component 3 – Deliverables 

Assessment Report

(for topic 3.1.1)
July 2015

Assessment Report

(for topics 3.2.1; 3.3.1)
November 2015

Country Report October 2015

Best Practices Report October 2015

Panel discussion Report

(for topic 3.1.1)
July 2015

Panel discussion Report

(for topics 3.2.1; 3.3.1)
November 2015

Preliminary Proposals

(for topic 3.1.1)
September 2015

Preliminary Proposals

(for topics 3.2.1; 3.3.1)
January 2016

3.6 Worshop with stakeholders on the Analysis Phase Workshop Report December 2015

3.2 Identification and review of possible relevant EU experience

3.3 Panel discussions with stakeholders on the Identification Phase

3.4 Specific analysis of relevant EU experience

ID Activity Deliverable Deadl ine

3.1 Situational Analysis
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